



U.S. Department
Of Transportation


Federal Highway
Administration

Memorandum

6300 Georgetown Pike
McLean, Virginia 22101

Subject: **ACTION:** LTPP Directive IMS-133
Amendment No. 4 to Table 1 in IMS Directive I-133

Date: April 14, 2009

From: Jane Jiang 
Long Term Pavement Performance Team

Reply to
Attn of: HRDI-13

To: Dr. Frank Meyer, PM - LTPP North Atlantic Regional Contract
Dr. Frank Meyer, PM - LTPP North Central Regional Contract
Mr. Mark Gardner, PM - LTPP Southern Regional Contract
Mr. Kevin Senn, PM - LTPP Western Regional Contract

Attached is the 4th amendment to Table 1 found in IMS Directive I-133. This amendment updates Table 1 to correct the dates of the next upload from "7/7/09" to "8/4/09". Please ensure that all personnel involved with the IMS are aware of this amendment

Should you have any questions or would like to discuss this directive, please do not hesitate to contact me at 202-493-3149.

Attachment (1)

FHWA:HRDI-13:JJiang:mdeeney:493-3149:4/14/09

File: c:/mdeeney/directive/ims/I-133rev4dir.doc

cc:

Jonathan Groeger

Gary Elkins

Venna Prabhakar

Gabe Cimini

Linda Valencia-McDonald

Directive Binder

LTPP Team

Official file

Chron

Table 1. Pavement performance database closeout schedule. (*Revised April 2009*)

Data Type	Completion Date						Module/Table Description	Notes
	1-CloseOut Study	2-Final QC Release	3-Resolve Data Issues	4-Database QC Processing	5-Intrm Review Extration (a)	6-Final Upload & Freeze (b)		
Responsible:	TSSC	TSSC	RSC	RSC	RSC --> TSSC	RSC/TSSC		
DLR_*							Dynamic Load / DLR_*	
BckCalc*							MON_DEFL_*	
INV	3/1/07	6/1/07	6/30/07	8/1/07		8/7/07	Inventory/ INV*	
Mon_Drain*	6/5/07	6/1/07	6/30/07	8/1/07		8/7/07	Monitor/ MON_DRAIN_*	
SPS/SPS*	6/1/07	6/10/07	10/26/07	1/25/08	3/17/08	8/5/08	SPS/ SPS*	
Mon_Rut	7/20/07	8/1/07	9/30/07	12/15/07	3/17/08	8/5/08	Monitor/ MON_RUT	
Mpadias	2/29/08	6/1/08	6/30/08	7/30/08		8/5/08	Monitor/MON_DIS_PADIAS*	
SMP*	8/25/07	11/15/07	12/21/07	2/2/08	4/15/08	8/5/08	SMP / SMP_*	
RHB*	11/30/07	1/31/08	3/21/08	5/23/08	6/30/08	8/5/08	Rehabilitation/ RHB*	
Mprofile	12/21/07	1/31/08	4/18/08	5/23/08	6/30/08	8/5/08	Monitoring/MON_PROFILE_*	
Mfriction	1/31/08	2/29/08	3/17/08	4/28/08	6/30/08	8/5/08	Monitor/MON_FRICTION	
TRFouts	1/29/08	4/30/08	7/4/08	7/25/08		8/5/08	Traffic Monitoring / Out-of-Study sections in the traffic database as of July 1, 2007	
MDEFL*	2/17/08	2/29/08	5/27/08	8/25/08	11/25/08	2/3/09	Monitor / MON_DEFL_*	
TRFHist*	11/21/08	11/21/08	1/20/09	1/30/09		2/3/09	Traffic/ TRF_HIST_*	
TrfCalEqBs	10/17/08	11/21/08	1/20/09	1/30/09		2/3/09	Traffic / TRF_CALIB*, TRF_EQUIP*, TRF_BASIC_INFO	
TRFOthers	11/14/08	11/21/08	4/1/09	6/26/09	2/3/09	8/4/09	Traffic Monitoring / Other Sections	
TST*	11/14/08	11/21/08	5/1/09	6/26/09	2/3/09	8/4/09	Materials / TST_*	
AWS*	11/14/08	11/21/08	6/1/09	6/26/09	2/3/09	8/4/09	Automated Weather Station/ AWS_*	
Mdis*	2/20/09	2/20/09	6/8/09	6/30/09		8/4/09	Monitor / MON_DIS_*	
TRF_eESAL	4/1/09	4/1/09	6/8/09	6/30/09		8/4/09	TRF_MON_EST_ESAL	
MNT*	4/17/09	5/1/09	6/15/09	7/1/09		8/4/09	Maintenance/ MNT*	

Notes : (a) For Interim uploads: TSSC will provide instructions 2 weeks prior to the interim upload dates.

(b) Final Upload and Freeze: For the modules where new data are expected to be collected beyond the 'Final Upload & Freeze' dates, they shall not be regionally 'Frozen'. Examples include Mprofile, TRFouts, and TrfCalEqBs. These will be handled on case-by-case basis.