

FDR
IN SPS-6

Brent Rauhut Engineering Inc.



WV
Monte
19 March 1997

Mr Aramis Lopez
Pavement Performance Division - LTPP
Federal Highway Administration
Turner-Fairbanks Highway Research Center
6300 Georgetown Pike, Room F-215
McLean, Virginia 22101

Subject Final Report - Construction of SPS-6 Project (4706) on I-4 Westbound in Madison County, Tennessee

Dear Aramis,

Enclosed is the Final Report for the Specific Pavement Studies (SPS-6) project on I-40 Westbound in Madison County, Tennessee. This report documents the construction of the test sections at this location, as well as monitoring of the project to date.

Please feel free to contact me should you have any questions or comments regarding any of the information included in this report.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark P. Gardner".

Mark P. Gardner, P.E.
Project Engineer, SRCO

MPG dmj

Enclosure As stated

c w/Enc Harris Scott, TNDOT
 Steve Allen, TNDOT (2 copies)

FINAL REPORT

SPS-6 PROJECT 4706: REHABILITATION OF JOINTED PORTLAND CEMENT CONCRETE PAVEMENTS I-40, WESTBOUND MADISON COUNTY, TENNESSEE

FHWA/LTPP

SOUTHERN REGION COORDINATION OFFICE

March 1997



BRENT RAUHUT ENGINEERING INC.

8240 Mopac, Suite 220 • Austin, Texas 78759 • (512) 346-0870 • FAX (512) 346-8750

FINAL REPORT

**SPS-6 PROJECT 4706:
REHABILITATION OF JOINTED
PORTLAND CEMENT CONCRETE
PAVEMENTS
I-40, WESTBOUND
MADISON COUNTY, TENNESSEE**

FHWA/LTPP

SOUTHERN REGION COORDINATION OFFICE

March 1997

TABLE OF CONTENTS

<u>Section</u>	<u>Page</u>
INTRODUCTION	1
SPS-6 General Experiment Design	1
Selection/Nomination of I-40, Westbound	4
PRECONSTRUCTION MONITORING	4
CONSTRUCTION MONITORING	5
POSTCONSTRUCTION MONITORING	5
SUMMARY	5
APPENDICES	
APPENDIX A. SITE NOMINATION FORMS AND OTHER PERTINENT CORRESPONDENCE	A.1
APPENDIX B. MATERIAL SAMPLING AND TESTING PLAN	B.1
APPENDIX C. LAYER THICKNESSES	C.1
APPENDIX D. PHOTOGRAPHS	D.1

LIST OF FIGURES

<u>Figure</u>	<u>Page</u>
1 Illustrative Test Section Layout for SPS-6	2

LIST OF TABLES

<u>Table</u>	<u>Page</u>
1 Experimental Design for SPS-6	3

FINAL REPORT - SPS-6 PROJECT 4706

REHABILITATION OF
JOINTED PORTLAND CEMENT CONCRETE PAVEMENTS
I-40, WESTBOUND
MADISON COUNTY, TENNESSEE

INTRODUCTION

In 1987, Congress authorized funding for the Strategic Highway Research Program (SHRP) SHRP's purpose was to conduct focused research in the areas of asphalt, concrete, pavement performance, structures, and highway operations In 1992, funding for SHRP ended An extension of SHRP, the Long Term Pavement Performance (LTPP) program continued to be funded through the Intermodal Surface Transportation Efficiency Act (ISTEA) Operation of the LTPP program was transferred to the Federal Highway Administration (FHWA) in June of 1992


As part of the LTPP studies, sections of highway are being selected for Specific Pavement Studies (SPS) SPS sites have been incorporated into new and rehabilitation projects throughout the nation This report signifies the inclusion and construction of an SPS-6 site located on I-40 in Madison County, Tennessee

SPS-6 General Experiment Design

The SPS-6 experiment was designed to help highway agencies determine the best way to treat existing jointed concrete pavements Agencies today must determine which rehabilitation procedures work best under which circumstances, and the most appropriate time to apply such rehabilitation treatments Since the existing pavements have various levels of deterioration, one must carefully consider all the possible rehabilitation treatments and, at the same time, keep in mind the limited funding for such projects Therefore, the objective of the SPS-6 is to improve the performance prediction capabilities for jointed plain concrete (JPC) and jointed reinforced concrete (JRC) pavement by determining the additional pavement life that can be expected from the application of a variety of rehabilitation methods

Methods for restoration of concrete pavements vary in extent Examples of such methods include diamond grinding, subsealing, full-depth repair, partial-depth spall repair, restoration of load transfer, resealing of transverse joints, resealing of longitudinal lane/shoulder joints, pressure relief joints, retrofit tied PCC concrete shoulders, and longitudinal subdrains Asphalt concrete overlays may also be applied if necessary Figure 1 demonstrates a typical SPS-6 layout As can be seen in figure 1, the highway agency is encouraged to include extra test sections within the SPS-6 project to evaluate local practices and/or other innovative features

In addition to monitoring rehabilitation methods, other site related factors are recorded for future data analysis Such data includes environmental (climatic) factors, existing pavement condition and type of pavement, subgrade soil, traffic volume and traffic load Table 1 depicts this information in tabular form



SPS-6 SECTION	JC PAVEMENT PREPARATION	OTHER TREATMENTS	OVERLAY THICKNESS
1	Routine Maintenance		0
2	Minimum Restoration		0
3	Minimum Restoration		4-inch
4	Minimum Restoration	Saw and seal joints in AC	4-inch
5	Maximum Restoration (CPR)		0
6	Maximum Restoration (CPR)		4-inch
7	Crack/Break and Seat		4-inch
8	Crack/Break and Seat		8-inch

Figure 1 Illustrative Test Section Layout for SPS-6,
Rehabilitation of Jointed Portland Cement Concrete Pavements

Table 1 Experimental Design for SPS-6,
Rehabilitation of Jointed Portland Cement Concrete Pavements

Factors for Moisture, Temperature, Pavement Type, and Pavement Condition		WET FREEZE		WET, NO FREEZE		DRY FREEZE		DRY, NO FREEZE	
		JRCP		JPCP		JRCP		JPCP	
		FAIR	POOR	FAIR	POOR	FAIR	POOR	FAIR	POOR
Rehabilitation Procedures		OVERLAY THICKNESS							
		0	xx	xx	xx	xx	xx	xx	xx
		0	xx	xx	xx	xx	xx	xx	xx
		4"	xx	xx	xx	xx	xx	xx	xx
		4" *	xx	xx	xx	xx	xx	xx	xx
		0	xx	xx	xx	xx	xx	xx	xx
Routine Maintenance (Control)		0	xx	xx	xx	xx	xx	xx	xx
		0	xx	xx	xx	xx	xx	xx	xx
		4"	xx	xx	xx	xx	xx	xx	xx
Minimum Restoration		0	xx	xx	xx	xx	xx	xx	xx
		4"	xx	xx	xx	xx	xx	xx	xx
		8"	xx	xx	xx	xx	xx	xx	xx
Maximum Restoration (CPR)		4"	xx	xx	xx	xx	xx	xx	xx
		4"	xx	xx	xx	xx	xx	xx	xx
		8"	xx	xx	xx	xx	xx	xx	xx
Crack/Break and Seal									

* with saw AC overlay joints above JCP joints and seal

Subgrade Soil Fine
Traffic >200 KESAL/Year

Each "x" designates a test section

Selection/Nomination of I-40, Westbound

This project was first offered for consideration by the State of Tennessee in July 1990. After reviewing the details provided by the state on this project, and preparation of a tentative layout of the test sections, the project was officially nominated in November 1990 and approved in December 1990. Appendix A contains the nomination forms which provide specific information on the project location, significant dates, traffic information and the state agency's structural pavement design for the SPS-6 project.

PRECONSTRUCTION MONITORING

On 9 May 1991, Mark Gardner of the Southern Region Coordination Office (SRCO) met with Ken Arnold and David Donoho of the Tennessee Department of Transportation (Tennessee DOT) to discuss the layout of the SPS-6 project. The meeting resulted in a revision of the test section layout. Section 05 was repositioned after Section 02 to maintain a consistent layer thickness of Hot Mix Asphalt Concrete (HMAC). This resulted in a smoother ride due to the gradual transition of different HMAC thicknesses. A second revision to the SPS-6 test section layout occurred 18 January 1992, when the SRCO learned that the Tennessee DOT Maintenance Division placed a "skin patch" on parts of I-40, including the SPS-6 Sections 04 and 08. The revision was simply a matter of swapping test Section 04 with Section 06 in order to meet the SPS-6 criteria.

During the week of 24-28 April 1995, the SRCO's Falling Weight Deflectometer (FWD) conducted preconstruction testing on the SPS-6 test sections. Joint Load Transfer Efficiency (LTE) tests were conducted on the existing concrete joints within Sections 05 and 06. The resulting LTE values were generally in the high 80s and low 90s, well above the threshold value of 70 percent. Although there was a surface patch of asphalt concrete covering the first 330 feet of Section 06, the consistency of LTE values on the remaining tests did not indicate a need for joint load transfer restoration.

The first official preconstruction meeting was held on 24 July 1995 in Jackson, Tennessee. Present at the meeting were Mark Gardner of the SRCO, Bob Williams of the Tennessee DOT, and Corbin Hamil of the Dement Construction Company. Dement Construction Co. was the primary contractor for the construction of the SPS-6 project. A second preconstruction meeting was held on 6 February 1996. During this meeting, it was conveyed that the profile measurement data would be collected sometime during mid-February 1996.

On 11 March 1996, SRCO personnel observed preconstruction sampling and coring. Test pits were dug in places where the concrete slab was completely removed and replaced, and subgrade samples were collected. These samples were sent to Law Engineering in Atlanta, Georgia, to be tested. Nuclear density and moisture readings were also taken for the subgrade layer. The final preconstruction activities included a distress survey, rod and level readings, and coring (4-inch and 6-inch cores).

CONSTRUCTION MONITORING

Construction monitoring of the SPS-6 project commenced on 30 April 1996. Three noteworthy deviations occurred during the construction process. First, the crack and seat process did not crack the concrete. Only in places where slabs had been replaced did the concrete actually crack. The second deviation occurred before the FWD was able to test on the crack and seat sections. Prior to the FWD testing of the crack and seat sections, a chip seal was placed on the crack and seat sections. However, the FWD operator did test on top of the chip seal. Results from the FWD testing were acceptable. The third deviation included a 0.25 inch "scratch course" placed prior to the surface layer. This "scratch course" was made up of AC-20, sand and fines. This layer was suppose to "help even up" the outside travel lane. The final surface layer was placed on 13 May 1996.

POSTCONSTRUCTION MONITORING

On 30 May 1996, the postconstruction coring of the HMAC sections was underway. Fourteen days later, the saw and sealing operation was conducted on designated sections throughout the SPS-6 project. The subcontractor for the saw and sealing operation was Harper Construction Company. Also, rod and level measurements were collected at this time. The results of the rod and level measurements were generated into layer thicknesses and can be viewed in graphical form. These graphs are located in appendix B.

Since the construction of the SPS-6, FWD and profile data has been collected and will continue to be collected annually until project expiration.

SUMMARY

Having completed the construction and initial monitoring of the SPS-6 project, it appears that the test sections within the project will contribute significantly to the evaluation of the rehabilitation processes for existing jointed concrete pavements. The test sections will continue to be monitored for surface distress, surface profile and structural capacity. The results from the monitoring efforts will be compared against other similar projects throughout the country. This comparison will ultimately result in an increased knowledge of which rehabilitation procedures work best for jointed concrete pavements.

APPENDIX A

SITE NOMINATION FORMS
AND
OTHER PERTINENT CORRESPONDENCE

RECEIVED 10.10.2 1991

STRATEGIC HIGHWAY RESEARCH PROGRAM

NATIONAL ACADEMY OF SCIENCES / NATIONAL RESEARCH COUNCIL
818 Connecticut Avenue, N.W., 4th Floor, Washington, D.C. 20006
SHRP Telecopier (202) 223-2875 Verification: (202) 334-3774

MEMORANDUM

DATE: December 31, 1990

TO: Homer Wheeler, Southern Region

FROM: Amir N. Hanna *AMN*

SUBJECT: Nomination for an SPS-6 from Tennessee

We have completed the review of the nomination from Tennessee Department of Transportation for an SPS-6 site on I-40 (Tennessee DOT submission of July 3, 1990 and BRE's transmittal of November 27, 1990).

The proposed site meets the requirements for the SPS-6 experimental cell for jointed plain concrete pavements in the "wet-no freeze" environmental zone. Therefore, the test site is acceptable and will be included in the experiment unless discrepancies arise during site verification. Also, this approval stipulates the agreement of Tennessee DOT to conform to all design and participation requirements for the experiment.

Layout of the test section indicates a relatively short distance between some test sections. Therefore, careful planning of the field sampling and testing program is essential to avoid influence of the sampling activities on the performance of the test sections. It is advisable the test sections be constructed for a length equal to that of the monitoring length plus one hundred feet to facilitate the field sampling activities. Please develop the sampling and testing plan for this test site with consideration to this issue and submit it to us for review prior to implementation.

Please inform Tennessee DOT staff of the acceptance of the proposed test site and proceed with coordination of related activities.

cc: N.F. Hawks
D. Donnelly
P-001B (S. Tayabji)

Brent Rauhut Engineering Inc.



November 27, 1990

Dr Amur Hanna
Strategic Highway Research Program
818 Connecticut Avenue, N W - 4th Floor
Washington, DC 20006

Subject. Nomination of an SPS-6 Project in Tennessee

Dear Amir,

This letter is provided to serve as a formal nomination of an SPS-6 project in Tennessee, to be located on Interstate Highway 40 in Madison County, TN. Enclosed please find copies of a July 3 letter from Ken Arnold nominating the section, Candidate Project Nomination and Information Forms, a Field Verification Form completed during my visit to the site on November 15, and a reduced copy of the plans for the project showing a tentative layout for the test sections. This project will be constructed in 1991, specific dates for construction have not been set.

I am submitting at this time because Ken Arnold was apprehensive about nomination of this project prior to our project verification activities. Ken Arnold and I visited the project on November 15 and laid out tentative test section locations as shown on the plans (enclosed). We also removed seven 6" cores of the JPCP surface and augered to penetrate the subgrade. The Field Verification Form provided documents the results of the coring.

It should be noted that in exploring the subgrade, the materials encountered may not be classified as A-4, A-5, A-6 or A-7 soils when tested to determine gradation. My field observation of the materials left me with the impression that the subgrade will generally be silty or clayey sand. There is sufficient fine-grained content to bind the sand together, such that it can be squeezed into a well-formed ball and retain its shape.

Other than the consideration for subgrade as discussed above, this project appears to be an ideal candidate for SPS-6. Ken Arnold has since informed me that Tennessee is considering a supplemental section with this project. Ken has done a very thorough job of soliciting support for this project among the ranks of the TN-DOT.

Construction of this project will occur next summer (1991), if approved. I would be pleased to discuss this with you further, if you so desire. I appreciate your consideration in this matter.

Sincerely,



Mark P. Gardner, P.E.
Project Engineer, SRCO

Enclosures: As stated.

cc.w/Encl: Ken Arnold, TN-DOT
Homer Wheeler, SHRP RE-SRCO
Dr. Shiraz Tayabji, PCS/LAW

MPG:dmj



RECEIVED JUL 9 1990

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
NASHVILLE, TENNESSEE 37243

July 3, 1990

Mr. Mark P. Gardner, P.E.
Brent Rauhut Engineering, Inc.
8240 Mopac, Suite 220
Austin, Texas 78759

Subject: SPS-6 "Rehabilitation of Portland
Cement Concrete Pavements"

Dear Mark:

As per our recent conversation I am formally submitting the nomination of a site on Interstate Route 40 in Madison County, Tennessee for a SPS-6 project. In addition to the nomination form I am transmitting a portion of the grade and drain plans, and the paving plans for your review.

After SHRP has officially accepted this site we can schedule a field review to locate and mark the test sections.

If you have any questions regarding this transmittal, please contact me.

Sincerely,

Kenneth W. Arnold
SHRP Contact Engineer

KWA/bp

cc: Mr. E. R. Terrell
Mr. Clellon Loveall
Mr. Harris Scott

NOMINATION OF TEST SITES FOR
SPS-6, "REHABILITATION OF PORTLAND CEMENT CONCRETE PAVEMENTS"

Agency Tenn Dept. of Transportation
Name Kenneth W. Arnold
Title Civil Engineering Specialist
Phone (615) 741-1816

Our agency is proposing the following site* for experiment SPS-6 on
rehabilitation of portland cement concrete pavements

Highway (Class and Number) I-40 Subgrade Type Fine
District 4 Traffic 1400 KESAL/Yr
Year Open 1964 Pavement Type Conc (Plain)
Traffic for the Year 1989 Dowels (Yes or No) Yes
AADT 24,610 Joint Spacing 25 ft
Trucks. 39 % PCC Thickness 9 in
Base Type Soil-Cement
Base Thickness 6 in

*Rehabilitation is planned for 1991

Please return to:
Strategic Highway Research Program
SPS Site Nominations
818 Connecticut Avenue, N W
Washington, DC 20006

SHEET A SPS-6 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE TENNESSEE (47)

PROJECT LOCATION

ROUTE NUMBER 40ROUTE SIGNING Interstate U S State County

Other _____

PROJECT LOCATION Start Milepost _____ End Milepost _____
PLAN/PROFILE ATTACHED Start Station 615+00 End Station 526+00

PROJECT LOCATION DESCRIPTION Potential Sections begin approx 18 mi west of the Madison/Henderson Co Line, and end approx. 47 mi east of US 70, in the Westbound Lanes

COUNTY MadisonHIGHWAY AGENCY DISTRICT NUMBER 4

SHRP ENVIRONMENTAL ZONE

 WET FREEZE WET NO-FREEZE DRY FREEZE DRY NO-FREEZE

SIGNIFICANT DATES

LATEST DATE OF APPROVAL NOTIFICATION FROM SHRP Dec '90
 CONTRACT LETTING DATE April '91 (Est)
 ESTIMATED CONSTRUCTION START DATE June '91 (Est)

PROJECT DESCRIPTION

YEAR OPENED TO TRAFFIC 1964NUMBER OF LANES (One Direction) 2 Divided UndividedOUTSIDE LANE WIDTH (Feet) 12

OUTSIDE SHOULDER TYPE

Turf Granular Asphalt Concrete Surface Treatment
 PCC Tied PCC Curb and Gutter Other _____

OUTSIDE SHOULDER WIDTH (Feet) 12

SUBSURFACE EDGE DRAINS Placed at initial construction Not Used
 Retrofitted Retrofit Date _____

ASSESSMENT OF PRESENT PAVEMENT CONDITION Fair Poor

PREDOMINATE DISTRESSES

 D Cracking Other Cracking Faulting Pumping Joint Failure

Comments _____

SHEET B. SPS-6 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE TENNESSEE (47)

PAVEMENT STRUCTURE DETAILS

PCC PAVEMENT TYPE Jointed Plain Jointed ReinforcedJOINT SPACING (Feet) 25 ftJOINTS Perpendicular Skewed Doweled Other Load TransferPCC FLEXURAL STRENGTH (Psi) UNKNOWNMODULUS OF SUBGRADE REACTION (k) UNKNOWN

PAVEMENT STRUCTURE LAYER DESCRIPTIONS

LAYER ¹ NO	LAYER ² <u>DESCRIPTION CODE</u>	MATERIAL TYPE ³ <u>CLASS CODE</u>	THICKNESS ⁴ (INCHES)
1	SUBGRADE (7)	<u>5 3</u> * Mostly A-6, Some A-4 soils (S, H to S, Hg Clay)	
2	<u>O 5</u>	<u>2 7</u>	<u>6 0</u>
3	<u>O 3</u>	<u>0 4</u>	<u>9 0</u>
4	— —	— —	— — —
5	— —	— —	— — —
6	— —	— —	— — —
7	— —	— —	— — —
8	— —	— —	— — —
9	— —	— —	— — —

NOTES

1 Layer 1 is the natural occurring subgrade soil. The existing surface will have the largest assigned layer number.

2 Layer description codes

Overlay .	01	Base Layer .	05	Porous Friction Course	09
Seal Coat	02	Subbase Layer	06	Surface Treatment	10
Original Surface	03	Subgrade	07	Embankment (Fill)	11
Subsurface HMAC	04	Interlayer	08		

3 Refer to Tables 1 through 4 for material class codes

4 If subgrade depth to a rigid layer is known, enter this depth for subgrade, otherwise leave blank for subgrade layer

SHEET C. SPS-6 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE TENNESSEE (47)

TRAFFIC DATA

ANNUAL AVERAGE DAILY TRAFFIC (TWO DIRECTION)	<u>24,610</u>
% HEAVY TRUCKS AND COMBINATIONS (OF AADT)	<u>39 %</u>
COUNT YEAR OF AADT ESTIMATE	<u>1989</u>
TRAFFIC GROWTH RATE SINCE PROJECT OPENED TO TRAFFIC (%/YR)	<u>3 % / YR</u>
18K ESAL RATE IN PROPOSED STUDY LANE (1,000 ESAL/YR)	<u>1,400</u>
YEAR OF ESAL RATE ESTIMATE	<u>1989</u>
ESTIMATED TOTAL 18K ESAL APPLICATIONS IN STUDY LANE ¹	<u> </u>

REHABILITATION INFORMATION²

PRIMARY CAUSE FOR REHABILITATION No other planned rehab work at this time
SPS-6 Project will be constructed on its own

OVERLAY	Thickness (Inches)	Material Type Class Code
Surface Course	<u> </u>	<u> </u>
Binder Course	<u> </u>	<u> </u>
Saw and Seal above joints?	<input type="checkbox"/> Yes	<input type="checkbox"/> No

SURFACE PREPARATION PRIOR TO OVERLAY

Joint Sealing Crack Sealing Undersealing Crack & Seal
 Patching Joint Replacement % Joints Replaced

Other

OTHER CONSTRUCTION ACTIVITIES TO BE PERFORMED DURING REHABILITATION

NOTES

1. Leave blank if estimate is not available
2. This information concerns the planned rehabilitation work to be performed by the agency on the non-experimental portions of the project

SHEET D SPS-6 CANDIDATE PROJECT NOMINATION AND INFORMATION FORM

STATE TENNESSEE (47)

TEST SECTION LAYOUT

NUMBER OF TEST SECTIONS ENTIRELY ON FILL _____ CUT 8
 SHORTEST TRANSITION BETWEEN CONSECUTIVE TEST SECTIONS (Feet) 100
 COMMENTS ON DEVIATIONS FROM DESIRED SITE LOCATION CRITERIA Section 1 overlaps a cut/fill transition in first 150'. Section 6 has a median drain at station 5.

Cut/fill considerations, underground pipes, and one overpass with on/off ramps limit selection ability. If proposed sections can't be used due to considerations in the field, project will be much more spread out

OTHER SHRP TEST SECTIONS

DOES PROJECT CONFORM TO GPS-3 OR GPS-4 PROJECT CRITERIA?	<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO
DOES AGENCY APPLIED TREATMENT QUALIFY FOR GPS-7B?	<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
IS PROJECT SUITABLE FOR SPS-4 TEST SECTIONS?	<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO
IS AGENCY INTERESTED IN USE OF PROJECT AS SPS-4 SITE?	<input type="checkbox"/> YES	<input checked="" type="checkbox"/> NO
DISTANCE TO NEAREST GPS TEST SECTION ON SAME ROUTE (Miles)	<u>None</u>	
NEAREST GPS TEST SECTION NUMBER	<u>472008</u>	

SUPPLEMENTAL TEST SECTIONS

IF SUPPLEMENTAL EXPERIMENTAL TEST SECTIONS ARE PROPOSED, COMPLETE THE FOLLOWING
 TOTAL NUMBER OF SUPPLEMENTAL TEST SECTIONS UNKNOWN

FACTORS TO BE INVESTIGATED Possibly, but not known at this time what will be investigated. Will evaluate once testing is done (site exploratory mats sampling, FWD, etc.)

Table 1 Pavement surface material type classification codes

<u>MATERIAL TYPE</u>	<u>CODE</u>
Hot Mixed, Hot Laid, Asphalt Concrete, Dense graded	01
Hot Mixed, Hot Laid, Asphalt Concrete, Open Graded (Porous Friction Course) .	02
Sand Asphalt . .	03
Jointed Plain Portland Cement Concrete	04
Jointed Reinforced Portland Cement Concrete .	05
Continuously Reinforced Portland Cement Concrete	06
Prestressed Portland Cement Concrete	07
Fiber Reinforced Portland Cement Concrete	08
Plant Mix, Cold Laid, Emulsified Asphalt Material	09
Plant Mix, Cold Laid, Cutback Asphalt Material .	10
Single Surface Treatment	11
Double Surface Treatment	12
Hot Recycled, Central Plant Mix, Asphalt Concrete	13
Central Plant Mix, Cold Laid, Recycled Asphalt Concrete	14
Mixed-in-place, Cold Laid, Recycled Asphalt Concrete	15
Heater Scarification/Recompaction, Recycled Asphalt Concrete	16
Jointed Plain Recycled Portland Cement Concrete	17
Jointed Reinforced Recycled Portland Cement Concrete	18
Other	20

Table 2 Base and subbase material type classification codes

<u>MATERIAL TYPE</u>	<u>CODE</u>
No Base (Pavement Directly on Subgrade)	21
Uncrushed Gravel	22
Crushed Stone, Gravel or Slag	23
Sand	24
Soil-Aggregate Mixture, Predominately Fine-Grained Soil	25
Soil-Aggregate Mixture, Predominately Coarse-Grained Soil	26
Soil Cement	27
BITUMINOUS BOUND BASE OR SUBBASE MATERIALS	
Dense Graded, Hot laid, Central Plant Mix	28
Dense Graded, Cold Laid, Central Plant Mix	29
Dense Graded, Cold Laid, Mixed-in-Place	30
Open Graded, Hot Laid, Central Plant Mix . .	31
Open Graded, Cold Laid, Central Plant Mix	32
Open Graded, Cold Laid, Mixed-in-place	33
Recycled Asphalt Concrete, Plant Mix, Hot Laid	34
Recycled Asphalt Concrete, Plant Mix, Cold Laid	35
Recycled Asphalt Concrete, Mixed-in-Place . .	36
Sand Asphalt . . .	46
Cement Aggregate Mixture	37
Lean Concrete (< 3 sacks/cy) . .	38
Recycled Portland Cement Concrete	39
Sand-Shell Mixture	40
Limerock, Caliche (Soft Carbonate Rock)	41
Lime-Treated Subgrade Soil . . .	42
Cement Treated Subgrade Soil	43
Pozzolanic-Aggregate Mixture . .	44

Table 3 Subgrade soil description codes

<u>MATERIAL TYPE</u>	<u>CODE</u>
FINE-GRAINED SUBGRADE SOILS	
Clay (Liquid Limit > 50)	51
Sandy Clay .	52
Silty Clay	53
Silt	54
Sandy Silt	55
Clayey Silt	56
COARSE-GRAINED SOILS	
Sand	57
Poorly Graded Sand	58
Silty Sand	59
Clayey Sand	60
Gravel .	61
Poorly Graded Gravel	62
Clayey Gravel	63
Shale	64
Rock .	65

Table 4 Material type classification codes for thin seals and interlayers

<u>MATERIAL TYPE</u>	<u>CODE</u>
Chip Seal Coat .	71
Slurry Seal Coat	72
Fog Seal Coat	73
Woven Geotextile	74
Nonwoven Geotextile	75
Stress Absorbing Membrane Interlayer	77
Dense Graded Asphalt Concrete Interlayer	78
Aggregate Interlayer	79
Open Graded Asphalt Concrete Interlayer	80
Chip Seal with Modified Binder (Excluding Crumb Rubber)	81
Sand Seal	82
Asphalt Rubber Seal Coat (Stress Absorbing Membrane)	83
Sand Asphalt .	84
Other	85

11/27/89

SECTION FIELD VERIFICATION FORM (CONTINUED)

State Code
SHRP SPS ID4 7
0 6Joint Information for JCP

Average Contraction Joint Spacing (Feet)

— 2 5.0

Average Intermediate Sawed Joint Spacing (Feet)

— —.N

(JRCP Only)

— —.0

Skewness of Joints (Feet/Lane)


<u>Thicknesses</u>					<u>Brief Material Description</u>
<u>Hole 1</u>	<u>Hole 2</u>	<u>Hole 3</u>	<u>Hole 4</u>	<u>Hole 5</u>	<u>JCP</u>
<u>9.25"</u>	<u>9.0"</u>	<u>9.0"</u>	<u>9.0"</u>	<u>9.0"</u>	<u>Soil Cement + (Cut Tarm) (Cinders)</u>
<u>1.0"</u>	<u>9.0"</u>	<u>10.0"</u>	<u>6.0"</u>	<u>7.5"</u>	<u>Bottom Edge Clayey Sand / Sandy Clay</u>
<u>Bottom</u>	<u>Bottom</u>	<u>Subgrade</u>	<u>Subgrade</u>	<u>Sandy Clay</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Sand</u>	<u>Sand</u>	<u>Sand</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>609+50</u>	<u>586+50</u>	<u>576+30</u>	<u>563+50</u>	<u>543+50</u>	<u>Station Location</u>


Notes: _____


<u>Thicknesses</u>					<u>Brief Material Description</u>
<u>Hole 6</u>	<u>Hole 7</u>	<u>Hole 8</u>	<u>Hole 9</u>	<u>Hole 10</u>	<u>JCP</u>
<u>9.0"</u>	<u>9.0"</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>Soil Cement</u>
<u>7.0"</u>	<u>5.0"</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>Cinder and Glass Chg, Cut Grade</u>
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	<u>Bottom</u>	
<u>532+00</u>	<u>525+50</u>	<u>—</u>	<u>—</u>	<u>—</u>	<u>Station Location</u>


Notes: _____


* Use these blanks to indicate the presence of Cut or Fill at each site along with the depth in feet.
































MEDIAN DRAINS		CATCH BASINS									
FROM	TO	SIDE	NAME	LEN	WID	TYPE	NAME	LEN	WID	TYPE	NAME
12	13	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
13	14	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
14	15	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
15	16	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
16	17	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
17	18	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
18	19	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
19	20	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
20	21	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
21	22	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
22	23	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
23	24	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
24	25	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
25	26	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
26	27	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
27	28	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
28	29	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
29	30	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
30	31	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
31	32	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
32	33	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
33	34	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
34	35	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
35	36	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
36	37	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
37	38	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
38	39	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
39	40	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
40	41	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
41	42	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
42	43	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
43	44	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
44	45	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
45	46	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
46	47	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
47	48	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
48	49	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
49	50	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
50	51	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
51	52	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
52	53	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
53	54	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
54	55	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
55	56	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
56	57	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
57	58	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
58	59	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
59	60	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
60	61	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
61	62	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
62	63	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
63	64	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
64	65	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
65	66	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
66	67	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
67	68	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
68	69	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
69	70	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
70	71	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
71	72	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
72	73	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
73	74	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
74	75	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
75	76	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
76	77	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
77	78	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
78	79	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
79	80	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
80	81	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
81	82	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
82	83	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
83	84	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
84	85	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
85	86	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
86	87	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
87	88	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
88	89	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
89	90	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
90	91	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
91	92	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
92	93	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
93	94	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
94	95	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
95	96	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
96	97	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
97	98	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
98	99	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING
99	100	R	SOUDING	12	12	DR	SOUDING	12	12	DR	SOUDING



Section 8
Crank Seat
8° Overlay

Section 7
Crack & Seal
-4: Overlay-



Legend:

- Roads
- Paths
- Structures
- Piers
- Foundations
- Drainage System
- Construction Equipment
- Site Boundary
- North Arrow

Section A: Intensive Surface Prep

Section B: Crack Seal

Section C: Transition

Section D: Transition

Section E: Transition

Section F: Transition

Section G: Transition

Section H: Transition

Section I: Intensive Surface Prep

Section J: Crack Seal

Section K: Transition

Section L: Transition

Section M: Transition

Section N: Transition


Section O: Transition


Section P: Transition


Section Q: Transition


Section R: Transition



Section S: Transition














APPENDIX B

MATERIALS SAMPLING AND TESTING PLAN

Brent Rauhut Engineering Inc.



26 June 1995

Mr Steve Allen
Roadway Specialist 3
Tennessee Department of Transportation
James K Polk Bldg, Suite 900
Nashville, Tennessee 37243-0334

Subject. Tennessee SPS-6 Project (470600) Materials Sampling and Testing Plan

Dear Steve,

Enclosed is the revised plan for materials sampling and testing activities for the Tennessee SPS-6 project, located in the westbound lanes of IH-40 near Jackson, Tennessee. This plan has been prepared to identify details of the materials sampling, field testing, and laboratory materials testing to occur as part of the SPS-6 project construction.

This plan was originally developed in May 1991. It was later revised in January 1992, due to a re-ordering of the test sections. Construction of the project has been delayed since that time. A number of changes have occurred since 1991, that prompted the development of this updated sampling plan (third revision). An important development is the provision for a FHWA contracted laboratory (Law Engineering, Atlanta, Georgia) that is responsible for a portion of the material testing. This will be discussed in Section C of this document.

If you have any questions or comments regarding the information provided in this plan, please do not hesitate to contact me. A copy of this document is also being provided to Mr Monte Symons of the FHWA, for review and approval.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark P. Gardner".

Mark P. Gardner
Project Engineer, SRCO

MPG dmj

Enclosure As stated

c w/Enc Monte Symons, FHWA/LTPP-DC
Bob Payne, FHWA-TN Div

Gonzalo Rada, PCS/LAW

c w/o Enc Morris Reinhardt, RE-SRCO

MATERIAL SAMPLING AND FIELD TESTING PLAN

**TENNESSEE SPS-6 PROJECT 470600
IH-40, WESTBOUND
MADISON COUNTY, TENNESSEE**

PREPARED BY:

**BRENT RAUHUT ENGINEERING INC.
FHWA/LTPP SOUTHERN REGION COORDINATION OFFICE
8240 MOPAC, SUITE 220
AUSTIN, TEXAS 78759**

MAY 1991

REVISED JANUARY 1992

REVISED JUNE 1995

**MATERIAL SAMPLING AND FIELD TESTING PLAN
TENNESSEE SPS-6 PROJECT (470600)
IH-40, WESTBOUND
MADISON COUNTY, TENNESSEE**

INTRODUCTION

As part of their participation in the SHRP/FHWA Long Term Pavement Performance studies, the State of Tennessee has elected to construct an SPS-6 project to study the rehabilitation of rigid pavements. This project will consist of multiple test sections with similar details and materials along a stretch of IH-40, in the westbound lane, near Jackson, Tennessee. It is the intent of this document to provide a plan for the materials sampling and field testing, and a listing of the laboratory materials testing that will occur as a part of this project.

This document has been prepared in accordance with the guidelines provided by the Strategic Highway Research Program in Operational Memorandum № SHRP-LTPP-OM-019, entitled "Specific Pavement Studies Materials Sampling and Testing Requirements for Experiment SPS-6, Rehabilitation of Jointed Portland Cement Concrete Pavements, January 1991". Recognizing the apparent variability in the construction of roadway projects, the goal of this effort is to develop a sampling and testing plan for the project materials that will be consistent with other projects in this experiment, and therefore make the information obtained suitable for analysis.

The objective of the SPS-6 study is to evaluate rehabilitation methods that can be used to restore the condition and extend the service life of jointed portland cement concrete pavements. The pavement type and condition, environment, traffic, intended pavement preparation, and use of asphalt concrete overlay are primary considerations in selecting an appropriate rehabilitation method. The standard SPS-6 experiment layout includes eight test sections. In order to extend the findings of this study even further, Tennessee DOT has elected to construct an additional two test sections, including a latex-modified HMAC overlay and a polymer-modified HMAC overlay. The in-service tests proposed in this experiment will help quantify the influence of these parameters on pavement performance and life expectancy, and improve current design procedures. Consequently, the experiment will help highway agencies select methods and strategies for rehabilitation of existing jointed portland cement concrete pavements.

This sampling and testing plan was developed by Brent Rauhut Engineering Inc., the Southern Region Coordination Office, under contract to the Federal Highway Administration. If, during the construction activities, any questions arise regarding the sampling and/or testing to be conducted, one should first coordinate these questions with the Tennessee Department of Transportation, who may refer them to the Southern Region Coordination Office.

This document has been prepared in three distinct parts

- A General Layout Information
- B Materials Sampling and Testing
- C Laboratory Materials Testing

The General Layout section provides tables and figures of the layout showing the ten test sections along the roadway and the layer structure of each test section

The Material Sampling and Testing section defines in detail all of the material samples to be obtained, testing to be performed in the field, and provides an itemized list showing where each sample is to be shipped for laboratory testing

Finally, the Laboratory Material Testing section outlines the laboratory material test program to be conducted and provides tracking charts showing the testing to be performed on each sample of each material in each laboratory

SECTION A
GENERAL LAYOUT INFORMATION

SECTION A

GENERAL LAYOUT INFORMATION

This section of the plan provides a description of the SPS-6 project in terms of the location of the test sections along the roadway. Table A-1 lists the test sections in order by station, providing an indication of the cross-section of each test section. Note that since the test sections are in the westbound lane, stations decrease from the beginning of a test section to the end. Table A-2 tracks the test sections from the beginning of the first section at Station 615+00 to the end of the last section at Station 515+00. This table indicates transition areas between sections and the variation of pavement layer materials within these transitions.

Finally, Figure A-1 depicts the layout of the test sections along the roadway and shows the variation of material type and layer thickness.

The referenced project stationing was provided by the Tennessee DOT. If there are significant changes in alignment or stationing, this plan should be reviewed closely to determine if revisions are warranted.

TABLE A-1. TEST SECTION LAYOUT

Section	Cross Section	Begin Station	End Station
470601	Existing JPCP	615+00	610+00
	Routine Maintenance		
	No Overlay		
470602	Existing JPCP	609+00	599+00
	Min Restoration		
	No Overlay		
470605	Existing JPCP	592+00	582+00
	Max Restoration (CPR)		
	No Overlay		
470603	Existing JPCP	576+00	571+00
	Min Restoration		
	4" AC Overlay		
470606	Existing JPCP	570+00	565+00
	Max Restoration (CPR)		
	4" AC Overlay		
470604	Existing JPCP	561+00	556+00
	Min Restoration		
	4" AC Overlay w/Saw Joints		

**TABLE A-1. TEST SECTION LAYOUT
(Continued)**

Section	Cross Section	Begin Station	End Station
470607	Existing JPCP	543+00	538+00
	Crack and Seat		
	4" AC Overlay		
470608	Existing JPCP	531+00	526+00
	Crack and Seat		
	8" AC Overlay		
470662	Existing JPCP	525+00	520+00
	Routine Surface Preparation		
	Latex Modified HMAC Overlay		
470661	Existing JPCP	520+00	515+00
	Routine Surface Preparation		
	Polymer Modified HMAC Overlay		

**TABLE A-2. ORDERING OF SECTIONS
ALONG CENTERLINE STATIONING**

Section ID	Begin Sta.	End Sta.	Treatment/Overlay Thickness			
			Restoration	Crack/ Break & Seal	(¹) AC Surface (in)	Retrofitted Edgedrains
470601	615+00	610+00	Min	No	0	No
Transition	610+00	609+00	Min	No	0	No
470602	609+00	599+00	Min	No	0	No
Transition	599+00	592+00	Min -Max	No	0	No-Yes
470605	592+00	582+00	Max	No	0	Yes
Transition	582+00	576+00	Max -Min	No	0-4	Yes-No
470603	576+00	571+00	Min	No	4	No
Transition	571+00	570+00	Min -Max	No	4	No-Yes
470606	570+00	565+00	Max	No	4	Yes
Transition	565+00	561+00	Max -Min	No	4	Yes-No
470604	561+00	556+00	Min	No	4 ²⁾	No
Transition	556+00	543+00	Min	No-Yes	4	No-Yes
470607	543+00	538+00	Min	Yes	4	Yes
Transition	538+00	531+00	Min	Yes	4-8	Yes
470608	531+00	526+00	Min	Yes	8	Yes
Transition	526+00	525+00	Min	Yes-No	8-9 5	Yes
470662	525+00	520+00	Min	No	9 5 ³⁾	Yes
Transition	520+00	520+00	Min	No	9 5	Yes
470661	520+00	515+00	Min	No	9 5 ⁴⁾	Yes
Transition						

Notes 1 Combined binder and wearing course thickness

 2 With saw AC overlay joints above JCP joints and seal




FIGURE A-1. LAYOUT OF TEST SECTIONS
TENNESSEE SPS-6 PROJECT (470600)

SECTION B

MATERIAL SAMPLING AND TESTING

SECTION B

MATERIAL SAMPLING AND TESTING

This section of the plan provides for the material sampling and testing activities that occur in the field. Table B-1 provides the scope of the material sampling and testing activities. Table B-2 describes special sampling needs for the Materials Reference Library and provides contact information to coordinate sample shipping arrangements.

Figures B-1 through B-13 show the locations and numbering scheme for the many samples and tests scheduled. Figures B-2 and B-3 show the sampling and testing to occur for preconstruction and postconstruction, respectively, while Figures B-4 through B-13 show all sampling and testing scheduled for each test section.

Finally, Tables B-3 and B-4 list samples to be shipped to the state laboratory (or their designee), and those samples to be shipped to the FHWA/LTPP testing contractor, respectively. Shipment of samples to the FHWA/LTPP testing contractor, LAW Engineering in Atlanta, Georgia, should be coordinated through the Southern Region Coordination Office.

TABLE B-1. SCOPE OF MATERIAL SAMPLING AND FIELD TESTING

MATERIAL & SAMPLING DESCRIPTION	N ^o OF MATERIAL SAMPLES	SAMPLE TYPE DESIGNATION
<u>PRE-CONSTRUCTION SAMPLING</u>		
1 PCC (Original Layer)		
Coring - 102 mm diameter cores	24	C1-C24
Coring - 152 mm diameter cores	3	A1-A3
Coring - 305 mm diameter cores	3	BA1-BA3
2 Bound Base (Soil Cement)		
Coring - 102 mm diameter cores	3	C5, C11, C19
Coring - 152 mm diameter cores	3	A1-A3
Coring - 305 mm diameter cores	3	BA1-BA3
3 Subgrade		
Splitspoon Sampling	6*	A1-A3
Thin-walled Tube Sampling (* 2 tubes or 2 spoons or combination per hole)	6*	A1-A3
Bulk Sampling in 305 mm diameter holes	3	BA1-BA3
Bulk Sampling in Test Pits (91 kg/sample)	2	TP1-TP2
In Situ Density & Moisture Content (Nuclear Gauge)	2	TP1-TP2
Moisture Content Samples	7	TP1-TP2, BA1-BA3
5 Shoulder Auger Probes	3	S1-S3
<u>POST-CONSTRUCTION SAMPLING</u>		
1 Asphaltic Concrete (Overlay)		
Coring - 102 mm diameter cores	28	C25-C52
Bulk Samples from Plant (100 lb ea)	5	BV1-BV5

**TABLE B-2. MATERIAL SAMPLING FOR
THE MATERIALS REFERENCE LIBRARY (MRL)**

Material & Sample Description ⁽²⁾	Nº. of Samples	Vol. Each Sample	Sampling Location
Asphalt Cement ⁽¹⁾			
Surface Mix	3	20 l (5 gal)	Plant
Binder Mix	3	20 l (5 gal)	Plant
Base Mix	3	20 l (5 gal)	Plant
Combined Graded Coarse & Fine Aggregate ⁽¹⁾			
Surface Mix	1	200 l (55 gal)	Plant
Binder Mix	1	200 l (55 gal)	Plant
Base Mix	1	200 l (55 gal)	Plant
Finished HMAC Mix (Uncompacted)			
Surface Mix	3	20 l (5 gal)	Paver
Binder Mix	3	20 l (5 gal)	Paver
Base Mix	3	20 l (5 gal)	Paver

Notes:

- 1 Where identical material types are used for different layers, it is not necessary to duplicate sampling. For example, if only one grade of asphalt cement is used for all three layers, then only three 20 l (5 gal) samples are needed.
- 2 Only those materials for the standard SPS-6 experiment sections will be sampled and stored at the MRL.
- 3 Containers for this sampling will be provided by the LTPP Materials Reference Library (MRL). Shipping of the sample containers and samples to the MRL will be paid for by the MRL. Scheduling information including (1) date containers needed, (2) state agency contact name, and (3) shipping address and telephone number should be provided to the MRL Contractor as soon as it is feasible to do so. The contact name, address and telephone number for the MRL Contractor are as follows

Mr Andrew Brigg
 Nichols Consulting Engineers, Chtd
 1885 So Arlington Ave , Suite 111
 Reno, Nevada 89509
 (702) 329-4955

These samples should be labeled according to applicable guidelines provided elsewhere and shipped to the MRL Contractor upon completion of sampling activities





FIGURE B-1. SITE LAYOUT WITH SAMPLING AREA LOCATIONS



- Legend:**
- SA Sampling Area
 - 102 mm Core PCC (C1-C4, C6-C10, C12-C18, C20-C24)
 - 102 mm Core PCC and Bound Base (C5, C11, C19)
 - 152 mm Core and Auger Boring (A1-A3)
 - 305 mm Core and Bulk Sampling (BA1-BA3)
 - ⊗ Auger Probe in Shoulder (S1-S3)
 - Test Pit (TP1, TP2)

FIGURE B-2. PRECONSTRUCTION SAMPLING






FIGURE B-3. POSTCONSTRUCTION SAMPLING

PRECONSTRUCTION




POSTCONSTRUCTION



○ 4" OD Core
 ⊗ Auger Probe in Shoulder


FIGURE B-4. SAMPLING PLAN FOR TEST SECTION 470601

PRECONSTRUCTION



DIRECTION OF TRAFFIC →

POSTCONSTRUCTION



DIRECTION OF TRAFFIC →

- 4" OD Core
- 4" OD Core of PCC and Bound Base
- 6" OD Core and Auger



4' x 6' Test Pit

FIGURE B-5. SAMPLING PLAN FOR TEST SECTION 470602





PRECONSTRUCTIONPOSTCONSTRUCTION

FIGURE B-6. SAMPLING PLAN FOR TEST SECTION 470605

PRECONSTRUCTION

DIRECTION OF TRAFFIC →

POSTCONSTRUCTION

○ 4" OD Core

○ Auger Probe in Shoulder


● 4" OD Core PCC and Bound Base

○ 12" OD Core

○ 6" OD Core and Auger

FIGURE B-7. SAMPLING PLAN FOR TEST SECTION 470603

PRECONSTRUCTION



DIRECTION OF TRAFFIC ——————

POSTCONSTRUCTION






FIGURE B-8. SAMPLING PLAN FOR TEST SECTION 470606

PRECONSTRUCTION

DIRECTION OF TRAFFIC →


POSTCONSTRUCTION

DIRECTION OF TRAFFIC →

○ 4" OD Core


FIGURE B-9. SAMPLING PLAN FOR TEST SECTION 470604

PRECONSTRUCTION



DIRECTION OF TRAFFIC ——————

POSTCONSTRUCTION



DIRECTION OF TRAFFIC —————— →


○ 4" OD Core

○ 6" OD Core and Auger

4' x 6' Test Pit


FIGURE B-10. SAMPLING PLAN FOR TEST SECTION 470607

PRECONSTRUCTION



DIRECTION OF TRAFFIC →

POSTCONSTRUCTION




DIRECTION OF TRAFFIC →


- 4" OD Core
- 4" OD Core PCC and Bound Base
- ⊗ Auger Probe in Shoulder

FIGURE B-11. SAMPLING PLAN FOR TEST SECTION 470608

PRECONSTRUCTION



POSTCONSTRUCTION




DIRECTION OF TRAFFIC →

○ 4" OD Core


FIGURE B-12. SAMPLING PLAN FOR TEST SECTION 470662

PRECONSTRUCTION



DIRECTION OF TRAFFIC →

POSTCONSTRUCTION



DIRECTION OF TRAFFIC →

○ 4" OD Core

FIGURE B-13. SAMPLING PLAN FOR TEST SECTION 470661

TABLE B-3. SAMPLES TO BE SHIPPED TO THE STATE LABORATORY (OR THEIR DESIGNEE)

Sample Location	Sample Number	Lab Test Number ⁽¹⁾	Type of Sample
Portland Cement Concrete			
C1	CP01	1	102 mm (4 in.) Core
C2	CP02	1	102 mm (4 in.) Core
C3	CP03	2	102 mm (4 in.) Core
C4	CP04	1	102 mm (4 in.) Core
C5	CP05	2	102 mm (4 in.) Core
C6	CP06	2	102 mm (4 in.) Core
C7	CP07	1	102 mm (4 in.) Core
C8	CP08	1	102 mm (4 in.) Core
C9	CP09	2	102 mm (4 in.) Core
C10	CP10	2	102 mm (4 in.) Core
C11	CP11	1	102 mm (4 in.) Core
C12	CP12	2	102 mm (4 in.) Core
C13	CP13	1	102 mm (4 in.) Core
C14	CP14	2	102 mm (4 in.) Core
C15	CP15	1	102 mm (4 in.) Core
C16	CP16	2	102 mm (4 in.) Core
C17	CP17	1	102 mm (4 in.) Core
C18	CP18	2	102 mm (4 in.) Core
C19	CP19	1	102 mm (4 in.) Core
C20	CP20	2	102 mm (4 in.) Core
C21	CP21	1	102 mm (4 in.) Core
C22	CP22	2	102 mm (4 in.) Core
C23	CP23	1	102 mm (4 in.) Core
C24	CP24	2	102 mm (4 in.) Core

**TABLE B-3. SAMPLES TO BE SHIPPED TO THE
STATE LABORATORY (OR THEIR DESIGNEE)
(Continued)**

Sample Location	Sample Number	Lab Test Number ⁽¹⁾	Type of Sample
BA1	BP01	1	305 mm (12 in) Core
BA2	BP02	1	305 mm (12 in) Core
BA3	BP03	1	305 mm (12 in) Core
Asphalt Concrete Overlay			
C29	CA29	1	102 mm (4 in) Core
C30	CA30	1	102 mm (4 in) Core
C31	CA31	2	102 mm (4 in) Core
C32	CA32	2	102 mm (4 in) Core
C37	CA37	1	102 mm (4 in) Core
C38	CA38	1	102 mm (4 in) Core
C39	CA39	2	102 mm (4 in) Core
C40	CA40	2	102 mm (4 in) Core
C45	CA45	1	102 mm (4 in) Core
C46	CA46	1	102 mm (4 in) Core
C47	CA47	2	102 mm (4 in) Core
C48	CA48	2	102 mm (4 in) Core
C49	CA49	1	102 mm (4 in) Core
C50	CA50	1	102 mm (4 in) Core
C51	CA51	2	102 mm (4 in) Core
C52	CA52	2	102 mm (4 in) Core
BV1	BA01	4	45 kg (100 lb) Bulk Sample
BV2	BA02	4	45 kg (100 lb) Bulk Sample
BV3	BA03	4	45 kg (100 lb) Bulk Sample
BV4	BA04	4	45 kg (100 lb) Bulk Sample
BV5	BA05	4	45 kg (100 lb) Bulk Sample

**TABLE B-3. SAMPLES TO BE SHIPPED TO THE
STATE LABORATORY (OR THEIR DESIGNEE)**
(Continued)

Sample Location	Sample Number	Lab Test Number ⁽¹⁾	Type of Sample
Subgrade			
BA1	BS01	1	23 kg (50 lb) Bulk Sample
BA2	BS02	1	23 kg (50 lb) Bulk Sample
BA3	BS03	1	23 kg (50 lb) Bulk Sample
TP1	BS55	1	23 kg (50 lb) Bulk Sample
TP2	BS56	1	23 kg (50 lb) Bulk Sample
A1	TS02	1	Thin-Wall Tube
A2	TS04	1	Thin-Wall Tube
A3	TS06	2	Thin-Wall Tube

⁽¹⁾ Lab Test Number

- 1 Sample from Approach End of Section
- 2 Sample from Leave End of Section
- 3 Sample from Within Section
- 4 From Plant

TABLE B-4. SAMPLES TO BE SHIPPED TO THE FHWA-LTPP TESTING CONTRACTOR LABORATORY

Sample Location	Sample Number	Lab Test Number	Type of Sample
Portland Cement Concrete			
A1	CP51	1	152 mm (6 in.) Core
A2	CP52	1	152 mm (6 in.) Core
A3	CP53	1	152 mm (6 in.) Core
Asphalt Concrete			
C25	CA25	1	102 mm (4 in.) Core
C26	CA26	1	102 mm (4 in.) Core
C27	CA27	2	102 mm (4 in.) Core
C28	CA28	2	102 mm (4 in.) Core
C33	CA33	1	102 mm (4 in.) Core
C34	CA34	1	102 mm (4 in.) Core
C35	CA35	2	102 mm (4 in.) Core
C36	CA36	2	102 mm (4 in.) Core
C41	CA41	1	102 mm (4 in.) Core
C42	CA42	1	102 mm (4 in.) Core
C43	CA43	2	102 mm (4 in.) Core
C44	CA44	2	102 mm (4 in.) Core
Bound Base (Soil Cement)			
C5	CT01	2	102 mm (4 in.) Core
C11	CT02	1	102 mm (4 in.) Core
C19	CT03	1	102 mm (4 in.) Core
Subgrade			
BA1	BS01	1	68 kg (150 lb.) Bulk Sample
BA2	BS02	1	68 kg (150 lb.) Bulk Sample
BA3	BS03	1	68 kg (150 lb.) Bulk Sample

**TABLE B-4. SAMPLES TO BE SHIPPED TO THE
FHWA-LTPP TESTING CONTRACTOR LABORATORY
(Continued)**

Sample Location	Sample Number	Lab Test Number	Type of Sample
TP1	BS55	1	68 kg (150 lb.) Bulk Sample
TP2	BS56	1	68 kg (150 lb.) Bulk Sample
A1	TS01	1	Thin wall Tube Sample
A2	TS03	1	Thin wall Tube Sample
A3	TS05	1	Thin wall Tube Sample
BA1	MS01	1	Moisture Content Jar Sample
BA2	MS02	1	Moisture Content Jar Sample
BA3	MS03	1	Moisture Content Jar Sample
TP1	MS55	1	Moisture Content Jar Sample
TP2	MS56	1	Moisture Content Jar Sample

SECTION C
LABORATORY MATERIAL TESTING

SECTION C

LABORATORY MATERIAL TESTING

It is the intent of this section of the sampling and testing plan to provide an outline for the laboratory testing that is planned for the Tennessee SPS-6 project. The previous section ended with lists of samples to be shipped to each of two laboratories, the state designated laboratory and the FHWA/LTPP contracted laboratory. In this section, the tests to be performed on each sample are listed.

Table C-1 provides a reference project layer numbering scheme. It is important that the two laboratories reference the same layer by number to ensure meaningful results.

Table C-2 provides a listing of the tests to be performed for each material type and pavement layer, and the associated laboratory testing protocol. It is imperative that the protocols listed be strictly followed during testing.

Tables C-3 through C-6 provide tracking tables for the state designated laboratory for each material type. These tables itemize the testing to occur on each sample and provide an indication of whether the sample is to be disposed of. Tables C-7 through C-10 provide similar information for the FHWA/LTPP contracted laboratory.

TABLE C-1. PROJECT LAYER NUMBERING

Layer Nº.	LTPP Description	Tennessee Description
1	Subgrade	Subgrade
2	Bound Base (Soil Cement)	Soil Cement
3	Jointed Plain Concrete Pavement (JPCP)	Jointed Plain Concrete Pavement (JPCP)
4	HMAC Base Course	Bituminous Plant Mix Base (BPMB-HM) - Type A Mix
5	HMAC Leveling Course	Bituminous Plant Mix Leveling Course (BPMCLC-HM)
6	HMAC Surfacing	Asphalt Concrete Surfacing (ACS) - Type D Mix

TABLE C-2. TENNESSEE SPS-6 LABORATORY TESTING PLANS - PRECONSTRUCTION

MATERIAL TYPE AND PROPERTIES	SHRP TEST DESIGNATION	SHRP PROTOCOL	N ^o . OF TESTS PER LAYER	MATERIAL SOURCE ¹ TEST LOCATIONS	TEST CONDUCTED BY STATE	FHWA
PORLAND CEMENT CONCRETE Compressive Strength	PC01	P61	12	C1,C3,C5,C7,C9,C11,C13, C15,C17,C19,C21,C23 C2,C4,C6,C10,C12,C14, C16,C18,C20,C22, C24 A1,A2,A3	X	
Splitting Tensile Strength	PC02	P62	12	C3,C5,C7,C11,C15,C17 C1,C3,C5,C7,C9,C11,C13, C15,C17,C19,C21,C23 C1-C24, A1,A2,A3	X	X
PCC Coefficient of Thermal Expansion	PC03	P63	3			
Static Modulus of Elasticity	PC04	P64	6			
PCC Unit Weight	PC05	P65	12			
Core Examination/Thickness	PC06	P66	27			
BOUND BASE (SOIL CEMENT) Type and Classification of Material and Treatment	TB01	P31	3	C5,C11,C19	X	X
Compressive Strength	TB02	P32	3	C5,C11,C19	X	X
SUBGRADE						
Sieve Analysis	SS01	P51	3	TP1,[BA1-BA3],TP2	X	
Hydrometer to 0.001mm	SS02	P42	3	TP1,[BA1-BA3],TP2	X	
Asteborg Limits	SS03	P43	3	TP1,[BA1-BA3],TP2	X	
Classification	SS04	P52	6	TP1,[BA1-BA3],TP2, A1,A2,A3	X	X
Moisture-Density Relations	SS05	P55	3	TP1,[BA1-BA3],TP2	X	
Resilient Modulus	SS07	P46	3	TP1,[BA1-BA3],TP2	X	
Unit Weight	SS08	P56	6	TP1,[BA1-BA3],TP2, A1,A2,A3	X	X
Natural Moisture Content	SS09	P49	3	TP1,[BA1-BA3],TP2	X	X

NOTE 1: Samples within brackets are from the same sampling location.

TABLE C-2. TENNESSEE SPS-6 LABORATORY TESTING PLANS - POSTCONSTRUCTION

MATERIAL TYPE AND PROPERTIES	SHRP TEST DESIGNATION	SHRP PROTOCOL	Nº OF TESTS PER LAYER	MATERIAL SOURCE/ ¹ TEST LOCATIONS	TEST CONDUCTED BY: STATE FHWA
ASPHALTIC CONCRETE:					
Core Examination/Thickness	AC01	P01	28	All Cores	X X
Bulk Specific Gravity	AC02	P02	28	All Cores	X X
Maximum Specific Gravity	AC03	P03	5	BV1,BV2,BV3,BV4,BV5	X X
Asphalt Content (Extraction)	AC04	P04	5	BV1,BV2,BV3,BV4,BV5	X X
Moisture Susceptibility	AC05	P05	5	BV1,BV2,BV3,BV4,BV5	X X
Resilient Modulus	AC07	P07	3	[C25,C26,C27], [C33,C34,C35], [C41,C42,C43]	X X
Tensile Strength	AC07	P07	3	C28,C36,C44	X X
EXTRACTED AGGREGATE:					
Bulk Specific Gravity:					
Coarse Aggregate	AG01	P11	5	From Uncompacted Mix	X X
Fine Aggregate	AG02	P12	5	From Uncompacted Mix	X X
Type and Classification:					
Coarse Aggregate	AG03	P13	5	From Uncompacted Mix	X X
Fine Aggregate	AG03	P13	5	From Uncompacted Mix	X X
Gradation of Aggregate	AG04	P14	5	From Uncompacted Mix	X X
NAA Test for Fine Aggregate	AG05	P14A	5	From Uncompacted Mix	X X
Particle Shape					
ASPHALT CEMENT (FROM MIX)					
Abson Recovery	AE01	P21	5	From Uncompacted Mix	X X
Penetration at 10°C, 25°C, 32°C (50°F, 77°F, 90°F)	AE02	P22	5	From Uncompacted Mix	X X
Specific Gravity at 16°C (60°F)	AE03	P23	5	From Uncompacted Mix	X X
Viscosity at 25°C (77°F)	AE04	P24	5	From Uncompacted Mix	X X
Viscosity at 60°C & 135°C (140°F & 275°F)	AE05	P25	5	From Uncompacted Mix	X X

TABLE C-3. TRACKING TABLE OF PORTLAND CEMENT CONCRETE TESTING IN THE STATE LABORATORY (OR THEIR DESIGNEE)

Sample Location	Sample Number	Lab Test Number	Steps Involved in Laboratory Handling and Testing Sequence						
			Required Laboratory Tests Per Layer				Extra Sample	Sample Storage	Sample Disposed?
			First	Second	Third	Fourth			
C1	CP01	1	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C2	CP02	1	PC06/P66	PC02/P62			No	(a)	Yes
C3	CP03	2	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C4	CP04	1	PC06/P66	PC02/P62			No	(a)	Yes
C5	CP05	2	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C6	CP06	2	PC06/P66	PC02/P62			No	(a)	Yes
C7	CP07	1	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C8	CP08	1	PC06/P66	PC02/P62			No	(a)	Yes
C9	CP09	2	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C10	CP10	2	PC06/P66	PC02/P62			No	(a)	Yes
C11	CP11	1	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C12	CP12	2	PC06/P66	PC02/P62			No	(a)	Yes
C13	CP13	1	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C14	CP14	2	PC06/P66	PC02/P62			No	(a)	Yes
C15	CP15	1	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C16	CP16	2	PC06/P66	PC02/P62			No	(a)	Yes
C17	CP17	1	PC06/P66	PC05/P65	PC04/P64	PC01/P61	No	(a)	Yes
C18	CP18	2	PC06/P66	PC02/P62			No	(a)	Yes
C19	CP19	1	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C20	CP20	2	PC06/P66	PC02/P62			No	(a)	Yes
C21	CP21	1	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C22	CP22	2	PC06/P66	PC02/P62			No	(a)	Yes
C23	CP23	1	PC06/P66	PC05/P65	PC01/P61		No	(a)	Yes
C24	CP24	2	PC06/P66	PC02/P62			No	(a)	Yes

**TABLE C-4. TRACKING TABLE OF ASPHALT CONCRETE TESTING
IN THE STATE LABORATORY (OR THEIR DESIGNEE)**

Sample Location	Sample Number	Lab Test Number	Steps Involved in Laboratory Handling and Testing Sequence						
			Required Laboratory Tests Per Layer				Extra Sample	Sample Storage	Sample Disposed?
			First	Second	Third	Fourth			
C29	CA29	1	AC01/P01	AC02/P02			Yes	(a)	No
C30	CA30	2	AC01/P01	AC02/P02			Yes	(a)	No
C31	CA31	2	AC01/P01	AC02/P02			Yes	(a)	No
C32	CA32	1	AC01/P01	AC02/P02			Yes	(a)	No
C37	CA37	1	AC01/P01	AC02/P02			Yes	(a)	No
C38	CA38	2	AC01/P01	AC02/P02			Yes	(a)	No
C39	CA39	2	AC01/P01	AC02/P02			Yes	(a)	No
C40	CA40	2	AC01/P01	AC02/P02			Yes	(a)	No
C45	CA45	1	AC01/P01	AC02/P02			Yes	(a)	No
C46	CA46	1	AC01/P01	AC02/P02			Yes	(a)	No
C47	CA47	2	AC01/P01	AC02/P02			Yes	(a)	No
C48	CA48	2	AC01/P01	AC02/P02			Yes	(a)	No
C49	CA49	1	AC01/P01	AC02/P02			Yes	(a)	No
C50	CA50	1	AC01/P01	AC02/P02			Yes	(a)	No
C51	CA51	2	AC01/P01	AC02/P02			Yes	(a)	No
C52	CA52	2	AC01/P01	AC02/P02			Yes	(a)	No
BV1	BA01	3	See Figure C-1				No	(a)	Yes
BV2	BA02	3	See Figure C-1				No	(a)	Yes
BV3	BA03	3	See Figure C-1				No	(a)	Yes
BV4	BA04	3	See Figure C-1				No	(a)	Yes
BV5	BA05	3	See Figure C-1				No	(a)	Yes

**TABLE C-5. TRACKING TABLE OF SUBGRADE TESTING
IN THE STATE LABORATORY (OR THEIR DESIGNEE)**

Sample Location	Sample Number	Lab Test Number	Steps Involved in Laboratory Handling and Testing Sequence						
			Required Laboratory Tests Per Layer				Extra Sample	Sample Storage	Sample Disposed?
			First	Second	Third	Fourth			
BA1	BS01	1	No testing - samples stored				Yes	(b)	No
BA2	BS02	1	No testing - samples stored				Yes	(b)	No
BA3	BS03	1	No testing - samples stored				Yes	(b)	No
TP1	BS55	1	No testing - samples stored				Yes	(b)	No
TP2	BS56	1	No testing - samples stored				Yes	(b)	No
A1	TS02	1	SS04/P52	SS08/P56			No	(c)	Yes
A2	TS04	1	SS04/P52	SS08/P56			No	(c)	Yes
A3	TS06	1	SS04/P52	SS08/P56			No	(c)	Yes

**TABLE C-6. TRACKING TABLE OF PORTLAND CEMENT CONCRETE TESTING
IN THE FHWA-LTPP TESTING CONTRACTOR LABORATORY**

Sample Location	Sample Number	Lab Test Number	Steps Involved in Laboratory Handling and Testing Sequence						
			Required Laboratory Tests Per Layer				Extra Sample	Sample Storage	Sample Disposed*
			First	Second	Third	Fourth			
A1	CP51	1	PC06/P66	PC03/P63			No	(a)	Yes
A2	CP52	1	PC06/P66	PC03/P63			No	(a)	Yes
A3	CP53	1	PC06/P66	PC03/P63			No	(a)	Yes

**TABLE C-7. TRACKING TABLE OF ASPHALT CONCRETE TESTING
IN THE FHWA-LTPP TESTING CONTRACTOR LABORATORY**

Sample Location	Sample Number	Lab Test Number	Steps Involved in Laboratory Handling and Testing Sequence						
			Required Laboratory Tests Per Layer				Extra Sample	Sample Storage	Sample Disposed?
			First	Second	Third	Fourth			
C25	CA25	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C26	CA26	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C27	CA27	2	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C28	CA28	2	AC01/P01	AC02/P02		AC07/P07 (ITS)	No	(a)	Yes
C33	CA33	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C34	CA34	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C35	CA35	2	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C36	CA36	2	AC01/P01	AC02/P02		AC07/P07 (ITS)	No	(a)	Yes
C41	CA41	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C42	CA42	1	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C43	CA43	2	AC01/P01	AC02/P02	AC07/P07		No	(a)	Yes
C44	CA44	2	AC01/P01	AC02/P02		AC07/P07 (ITS)	No	(a)	Yes

**TABLE C-8. TRACKING TABLE OF BOUND BASE TESTING
IN THE FHWA-LTPP TESTING CONTRACTOR LABORATORY**

Sample Location	Sample No	Lab Test No	Steps Involved in Laboratory Handling and Testing Sequence								
			Required Laboratory Tests Per Layer						Extra Sample	Sample Storage	Sample Disposed ?
			First	Second	Third	Fourth	Fifth	Sixth			
C5	CT01	2	TB01/P31	TB02/P32					No	(b)	Yes
C11	CT02	1	TB01/P31	TB02/P32					No	(b)	Yes
C19	CT03	1	TB01/P31	TB02/P32					No	(b)	Yes

**TABLE C-9. TRACKING TABLE OF SUBGRADE TESTING
IN THE FHWA-LTPP TESTING CONTRACTOR LABORATORY**

Sample Location	Sample No.	Lab Test No.	Steps Involved in Laboratory Handling and Testing Sequence								
			Required Laboratory Tests Per Layer						Extra Sample	Sample Storage	Sample Disposed ?
			First	Second	Third	Fourth	Fifth	Sixth			
BA1	BS01	1	SS01/P51	SS02/P42	SS03/P43	SS04/P52	SS05/P55		No	(b)	Yes
BA2	BS02	1	SS01/P51	SS02/P42	SS03/P43	SS04/P52	SS05/P55		No	(b)	Yes
BA3	BS03	1	SS01/P51	SS02/P42	SS03/P43	SS04/P52	SS05/P55		No	(b)	Yes
TP1	BS55	1	SS01/P51	SS02/P42	SS03/P43	SS04/P52	SS05/P55		No	(b)	Yes
TP2	BS56	1	SS01/P51	SS02/P42	SS03/P43	SS04/P52	SS05/P55		No	(b)	Yes
A1	TS01	1	SS04/P52	SS07/P46					No	(c)	Yes
A2	TS03	1	SS04/P52	SS07/P46					No	(c)	Yes
A3	TS05	1	SS04/P52	SS07/P46					No	(c)	Yes
B1	MS01	1	SS09/P49	SS07/P46 *					No	(b)	Yes
B2	MS02	1	SS09/P49	SS07/P46 *					No	(b)	Yes
B3	MS03	1	SS09/P49	SS07/P46 *					No	(b)	Yes
TP1	MS55	1	SS09/P49	SS07/P46 *					No	(b)	Yes
TP2	MS56	1	SS09/P49	SS07/P46 *					No	(b)	Yes

* Note: SS07/P46 testing for bulk subgrade samples only required when tube samples are not available or suitable for testing




FIGURE C-1. FLOWCHART FOR ASPHALT CONCRETE BULK SAMPLES





FIGURE C-1. FLOWCHART FOR ASPHALT CONCRETE BULK SAMPLES (Continued)

APPENDIX C

LAYER THICKNESSES






C2


FIGURE A-1. LAYOUT OF TEST SECTIONS
TENNESSEE SPS-6 PROJECT (470600)





Tennessee SPS-6 Project (470601)



Transverse Offset Meters	LAYER	ELEVATION 0.3 Meters	Original THICKNESS Meters	ELEVATION 0.81 Meters	Original THICKNESS Meters	ELEVATION 1.53 Meters	Original THICKNESS Meters	ELEVATION 2.74 Meters	Original THICKNESS Meters	ELEVATION 3.65 Meters	Original THICKNESS Meters
0 -50	Original	0 926	0 000	0 936	0 000	0 946	0 000	0 955	0 000	0 963	0 000
		0 926		0 936		0 946		0 955		0 963	
0+00	Original	0 926	0 000	0 936	0 000	0 946	0 000	0 955	0 000	0 963	0 000
		0 926		0 936		0 946		0 955		0 963	
0+50	Original	0 994	0 000	0 999	0 000	1 009	0 000	1 016	0 000	1 022	0 000
		0 994		0 999		1 009		1 016		1 022	
1+00	Original	1 056	0 000	1 065	0 000	1 073	0 000	1 081	0 000	1 089	0 000
		1 056		1 065		1 073		1 081		1 089	
1+50	Original	1 121	0 000	1 129	0 000	1 138	0 000	1 146	0 000	1 153	0 000
		1 121		1 129		1 138		1 146		1 153	
2+00	Original	1 176	0 000	1 185	0 000	1 194	0 000	1 202	0 000	1 209	0 000
		1 176		1 185		1 194		1 202		1 209	
2+50	Original	1 237	0 000	1 245	0 000	1 253	0 000	1 262	0 000	1 271	0 000
		1 237		1 245		1 253		1 262		1 271	
3+00	Original	1 297	0 000	1 305	0 000	1 313	0 000	1 321	0 000	1 332	0 000
		1 297		1 305		1 313		1 321		1 332	
3+50	Original	1 357	0 000	1 367	0 000	1 375	0 000	1 384	0 000	1 392	0 000
		1 357		1 367		1 375		1 384		1 392	
4+00	Original	1 419	0 000	1 426	0 000	1 436	0 000	1 444	0 000	1 453	0 000
		1 419		1 426		1 436		1 444		1 453	
4+50	Original	1 482	0 000	1 491	0 000	1 501	0 000	1 509	0 000	1 519	0 000
		1 482		1 491		1 501		1 509		1 519	
5+00	Original	1 540	0 000	1 548	0 000	1 557	0 000	1 566	0 000	1 574	0 000
		1 540		1 548		1 557		1 566		1 574	
5+50	Original	1 601	0 000	1 609	0 000	1 620	0 000	1 626	0 000	1 634	0 000
		1 601		1 609		1 620		1 626		1 634	

AVG	0 000	0 000	0 000	0 000	0 000	0 000
MAX	0 000	0 000	0 000	0 000	0 000	0 000
MIN	0 000	0 000	0 000	0 000	0 000	0 000
STD	0 000	0 000	0 000	0 000	0 000	0 000














Tennessee SPS-6 Project (470602), 1of 2

Transverse Offset	LAYER	ELEVATION 0 Meters	Finished THICKNESS Meters	ELEVATION 0.91 Meters	Finished THICKNESS Meters	ELEVATION 1.83 Meters	Finished THICKNESS Meters	ELEVATION 2.74 Meters	Finished THICKNESS Meters	ELEVATION 3.66 Meters	Finished THICKNESS Meters
0+00	Finished Original	0.660 0.658	0.002	0.666 0.667	-0.001	0.676 0.676	0.000	0.683 0.685	-0.002	0.691 0.694	-0.003
0+50	Finished Original	0.720 0.720	0.000	0.727 0.727	0.000	0.736 0.738	-0.002	0.746 0.746	0.000	0.755 0.758	-0.003
1+00	Finished Original	0.780 0.781	-0.001	0.785 0.791	-0.006	0.798 0.800	-0.002	0.804 0.809	-0.005	0.814 0.818	-0.004
1+50	Finished Original	0.844 0.845	-0.001	0.850 0.853	-0.003	0.862 0.865	-0.003	0.869 0.875	-0.006	0.880 0.882	-1Y -0.002
2+00	Finished Original	0.908 0.910	-0.002	0.913 0.916	-0.003	0.923 0.925	-0.002	0.928 0.930	-0.002	0.936 0.938	-0.002
2+50	Finished Original	0.960 0.961	-0.001	0.964 0.967	-0.003	0.976 0.976	0.000	0.984 0.985	-0.001	0.991 0.995	-0.004
3+00	Finished Original	1.008 1.010	-0.002	1.016 1.020	-0.004	1.029 1.029	0.000	1.036 1.038	-0.002	1.045 1.047	-0.002
3+50	Finished Original	1.038 1.040	-0.002	1.045 1.048	-0.003	1.057 1.059	-0.002	1.065 1.068	-0.003	1.074 1.076	-0.002
4+00	Finished Original	1.060 1.063	-0.003	1.067 1.070	-0.003	1.079 1.082	-0.003	1.087 1.091	-0.004	1.095 1.100	-0.005
4+50	Finished Original	1.074 1.076	-0.002	1.080 1.085	-0.005	1.093 1.095	-0.002	1.101 1.105	-0.004	1.110 1.115	-0.005
5+00	Finished Original	1.076 1.082	-0.006	1.083 1.088	-0.005	1.096 1.099	-0.003	1.103 1.108	-0.005	1.113 1.119	-0.006

Avg	-0.002	-0.003	-0.002	-0.003	-0.004
Max	0.002	0.000	0.000	0.000	0.002
Min	0.002	0.000	0.000	0.000	0.002
Std	0.002	0.002	0.001	0.002	0.001















Tennessee SPS-6 Project (470602), 2 of 2

Transverse Offset	LAYER	ELEVATION 0 Meters	Finished THICKNESS Meters	ELEVATION 0.91 Meters	Finished THICKNESS Meters	ELEVATION 1.83 Meters	Finished THICKNESS Meters	ELEVATION 2.74 Meters	Finished THICKNESS Meters	ELEVATION 3.66 Meters	Finished THICKNESS Meters
5+00	Finished Original	1.076 1.082	-0.006 -0.006	1.083 1.088	-0.005 -0.005	1.096 1.099	-0.003 -0.003	1.103 1.108	-0.005 -0.005	1.113 1.112	0.001 0.001
5+50	Finished Original	1.065 1.073	-0.008 -0.008	1.075 1.082	-0.007 -0.007	1.088 1.092	-0.004 -0.004	1.096 1.100	-0.004 -0.004	1.105 1.100	0.005 0.005
6+00	Finished Original	1.052 1.057	-0.005 -0.005	1.057 1.065	-0.008 -0.008	1.064 1.075	-0.011 -0.011	1.079 1.084	-0.005 -0.005	1.089 1.084	0.005 0.005
6+50	Finished Original	1.023 1.023	0.000 0.000	1.026 1.026	0.000 0.000	1.039 1.041	-0.002 -0.002	1.049 1.053	-0.004 -0.004	1.060 1.064	-0.004 -0.004
7+00	Finished Original	0.983 0.989	-0.006 -0.006	0.990 0.998	-0.008 -0.008	1.004 1.010	-0.006 -0.006	1.013 1.018	-0.005 -0.005	1.024 1.017	0.007 0.007
7+50	Finished Original	0.942 0.949	-0.007 -0.007	0.951 0.955	-0.004 -0.004	0.962 0.965	-0.003 -0.003	0.970 0.975	-0.005 -0.005	0.980 0.983	-0.003 -0.003
8+00	Finished Original	0.894 0.897	-0.003 -0.003	0.899 0.904	-0.005 -0.005	0.910 0.913	-0.003 -0.003	0.916 0.920	-0.004 -0.004	0.923 0.929	-0.006 -0.006
8+50	Finished Original	0.836 0.843	-0.007 -0.007	0.844 0.849	-0.005 -0.005	0.854 0.856	-0.002 -0.002	0.859 0.861	-0.002 -0.002	0.866 0.869	-0.003 -0.003
9+00	Finished Original	0.771 0.774	-0.003 -0.003	0.781 0.784	-0.003 -0.003	0.791 0.794	-0.003 -0.003	0.799 0.801	-0.002 -0.002	0.804 0.809	-0.005 -0.005
9+50	Finished Original	0.709 0.712	-0.003 -0.003	0.716 0.720	-0.004 -0.004	0.725 0.728	-0.003 -0.003	0.732 0.735	-0.003 -0.003	0.740 0.743	-0.003 -0.003
10+00	Finished Original	0.645 0.650	-0.005 -0.005	0.652 0.657	-0.005 -0.005	0.665 0.666	-0.001 -0.001	0.671 0.675	-0.004 -0.004	0.680 0.684	-0.004 -0.004

AVG	-0.005	-0.005	-0.003	-0.004	-0.002
MAX	0.000	0.000	-0.001	-0.002	0.005
MIN	0.000	0.000	-0.001	-0.002	0.005
STD	0.002	0.002	0.003	0.001	0.004












Tennessee SPS-6 Project (470603)



Transverse Offset	LAYER	ELEVATION ft. Meters	Finished Thickness Meters	ELEVATION 0.31 Meters	Finished Thickness Meters	ELEVATION 1.43 Meters	Finished Thickness Meters	ELEVATION 2.74 Meters	Finished Thickness Meters	ELEVATION 3.89 Meters	Finished Thickness Meters
0 -50	Finished Original	1 052 0 950	0 102 0 104	1 062 0 958	0 104	1 067 0 965	0 102	1 074 0 972	0 102	1 085 0 974	0 111
0+00	Finished Original	0 988 0 885	0 103 0 104	0 997 0 893	0 104	1 003 0 901	0 102	1 012 0 909	0 103	1 024 0 916	0 108
0+50	Finished Original	0 932 0 823	0 109 0 111	0 941 0 830	0 111	0 948 0 833	0 113	0 953 0 847	0 106	0 962 0 855	0 107
1+00	Finished Original	0 875 0 763	0 112 0 114	0 886 0 772	0 114	0 890 0 782	0 108	0 896 0 789	0 107	0 907 0 798	0 109
1+50	Finished Original	0 814 0 707	0 107 0 112	0 824 0 712	0 112	0 830 0 722	0 108	0 837 0 728	0 109	0 847 0 734	0 113
2+00	Finished Original	0 752 0 645	0 107 0 110	0 761 0 651	0 110	0 767 0 660	0 107	0 774 0 667	0 107	0 788 0 675	0 113
2+50	Finished Original	0 693 0 586	0 107 0 111	0 702 0 591	0 111	0 708 0 598	0 110	0 714 0 606	0 108	0 727 0 614	0 113
3+00	Finished Original	0 627 0 525	0 102 0 106	0 637 0 531	0 106	0 645 0 540	0 105	0 653 0 546	0 107	0 666 0 555	0 111
3+50	Finished Original	0 568 0 455	0 111 0 115	0 578 0 463	0 115	0 584 0 473	0 111	0 591 0 482	0 109	0 604 0 490	0 114
4+00	Finished Original	0 505 0 395	0 110 0 114	0 514 0 403	0 111	0 522 0 414	0 108	0 529 0 421	0 108	0 542 0 430	0 112
4+50	Finished Original	0 443 0 359	0 084 0 083	0 452 0 369	0 083	0 459 0 391	0 068	0 468 0 399	0 069	0 480 0 418	0 062
5+00	Finished Original	0 379 0 326	0 053 0 054	0 390 0 336	0 054	0 398 0 350	0 048	0 406 0 355	0 051	0 419 0 373	0 046
5+50	Finished Original	0 326 0 261	0 065 0 065	0 336 0 271	0 065	0 344 0 287	0 057	0 353 0 293	0 060	0 365 0 306	0 059

AVG	0 098	0 098	0 095	0 095	0 097
MAX	0 112	0 115	0 113	0 109	0 114
MIN	0 112	0 115	0 113	0 109	0 114
STD	0 018	0 020	0 022	0 021	0 024




















Tennessee SPS-6 Project (470604)



Transverse Offset Meters	LAYER	ELEVATION Meters	Finished Thickness Meters								
0 -50	Finished Original	1 578 1 469	0 109 0 114	1 590 1 476	0 114 0 115	1 598 1 486	0 112 0 113	1 607 1 496	0 111 0 114	1 619 1 505	0 114 0 117
0+00	Finished Original	1 502 1 392	0 110 0 115	1 513 1 398	0 115 0 115	1 522 1 409	0 113 0 113	1 531 1 417	0 114 0 114	1 543 1 426	0 117 0 117
0+50	Finished Original	1 409 1 307	0 102 0 108	1 422 1 314	0 108 0 108	1 430 1 323	0 107 0 107	1 439 1 332	0 107 0 107	1 452 1 342	0 110 0 110
1+00	Finished Original	1 324 1 215	0 109 0 112	1 335 1 223	0 112 0 112	1 343 1 233	0 110 0 110	1 352 1 241	0 111 0 111	1 364 1 251	0 113 0 113
1+50	Finished Original	1 225 1 128	0 097 0 106	1 238 1 132	0 106 0 106	1 245 1 139	0 106 0 106	1 255 1 148	0 107 0 107	1 267 1 158	0 109 0 109
2+00	Finished Original	1 134 1 030	0 104 0 106	1 143 1 037	0 106 0 106	1 153 1 046	0 107 0 107	1 163 1 055	0 108 0 108	1 175 1 064	0 111 0 111
2+50	Finished Original	1 030 0 929	0 101 0 109	1 042 0 933	0 109 0 109	1 050 0 943	0 107 0 107	1 060 0 951	0 109 0 109	1 072 0 961	0 111 0 111
3+00	Finished Original	0 922 0 815	0 107 0 108	0 931 0 823	0 108 0 108	0 940 0 833	0 107 0 107	0 949 0 839	0 110 0 110	0 960 0 848	0 112 0 112
3+50	Finished Original	0 806 0 701	0 105 0 110	0 817 0 707	0 110 0 110	0 825 0 715	0 110 0 110	0 835 0 724	0 111 0 111	0 846 0 734	0 112 0 112
4+00	Finished Original	0 682 0 583	0 099 0 105	0 693 0 588	0 105 0 105	0 702 0 595	0 107 0 107	0 711 0 603	0 108 0 108	0 722 0 611	0 111 0 111
4+50	Finished Original	0 562 0 483	0 079 0 089	0 573 0 467	0 106 0 106	0 581 0 476	0 105 0 105	0 590 0 481	0 108 0 108	0 602 0 488	0 114 0 114
5+00	Finished Original	0 436 0 332	0 104 0 104	0 448 0 338	0 110 0 110	0 456 0 347	0 109 0 109	0 465 0 354	0 111 0 111	0 478 0 364	0 114 0 114
5+50	Finished Original	0 309 0 199	0 110 0 110	0 319 0 205	0 114 0 114	0 327 0 214	0 113 0 113	0 336 0 223	0 113 0 113	0 349 0 233	0 116 0 116

AVG	0 103	0 110	0 109	0 110	0 113	0 114	0 114	0 114	0 114	0 117
MAX	0 110	0 115	0 113	0 113	0 113	0 114	0 114	0 114	0 114	0 117
MIN	0 110	0 115	0 113	0 113	0 113	0 114	0 114	0 114	0 114	0 117
STD	0 008	0 003	0 003	0 003	0 003	0 002	0 002	0 002	0 002	0 002















Tennessee SPS-6 Project (470605), 1 of 2



Transverse Offset	Layer	Elevation 0.3 Meters	Finished Thickness Meters	Elevation 0.31 Meters	Finished Thickness Meters	Elevation 1.43 Meters	Finished Thickness Meters	Elevation 2.74 Meters	Finished Thickness Meters	Elevation 3.66 Meters	Finished Thickness Meters
0 -50	Finished Original	1 350	-0 002	1 360	-0 003	1 370	-0 001	1 376	-0 002	1 383	-0 001
		1 352		1 363		1 371		1 378		1 384	
0+00	Finished Original	1 285	-0 002	1 291	-0 004	1 301	-0 001	1 310	-0 001	1 317	-0 003
		1 287		1 285		1 302		1 311		1 320	
0+50	Finished Original	1 224	-0 002	1 230	-0 004	1 241	-0 001	1 248	-0 002	1 256	-0 003
		1 226		1 234		1 242		1 250		1 259	
1+00	Finished Original	1 168	-0 004	1 175	-0 002	1 183	-0 002	1 192	-0 001	1 197	-0 004
		1 170		1 177		1 185		1 193		1 201	
1+50	Finished Original	1 105	-0 003	1 113	-0 002	1 122	-0 002	1 129	-0 002	1 136	-0 004
		1 108		1 115		1 124		1 131		1 140	
2+00	Finished Original	1 050	-0 003	1 057	-0 003	1 067	-0 003	1 073	-0 002	1 080	-0 002
		1 053		1 060		1 070		1 075		1 082	
2+50	Finished Original	0 983	-0 002	0 991	-0 002	1 001	-0 001	1 009	-0 001	1 019	-0 001
		0 985		0 993		1 002		1 010		1 020	
3+00	Finished Original	0 922	-0 003	0 930	-0 002	0 939	-0 001	0 949	0 000	0 957	-0 003
		0 925		0 932		0 940		0 949		0 960	
3+50	Finished Original	0 861	-0 003	0 871	-0 001	0 880	-0 001	0 889	-0 001	0 896	-0 004
		0 864		0 872		0 881		0 890		0 900	
4+00	Finished Original	0 802	-0 002	0 811	0 000	0 818	-0 002	0 826	-0 003	0 834	-0 003
		0 804		0 811		0 820		0 829		0 837	
4+50	Finished Original	0 740	-0 003	0 746	-0 002	0 757	-0 002	0 765	-0 002	0 773	-0 002
		0 743		0 748		0 759		0 767		0 775	
5+00	Finished Original	0 680	0 000	0 685	0 000	0 695	0 000	0 702	0 000	0 710	-0 001
		0 680		0 685		0 695		0 702		0 711	
5+50	Finished Original	0 618	0 000	0 624	-0 001	0 634	0 000	0 642	0 000	0 650	0 000
		0 618		0 625		0 634		0 642		0 650	

AVG	-0 002	-0 002	-0 001	-0 001	-0 002
MAX	0 000	0 000	0 000	0 000	0 000
MIN	0 000	0 000	0 000	0 000	0 000
STD	0 001	0 001	0 001	0 001	0 001
















Tennessee SPS-6 Project (470605), 2 of 2

Transverse Offset	LAYER	ELEVATION 9.01 Meters	Finished Thickness Meters	ELEVATION 9.51 Meters	Finished Thickness Meters	ELEVATION 1.83 Meters	Finished Thickness Meters	ELEVATION 2.14 Meters	Finished Thickness Meters	ELEVATION 3.68 Meters	Finished Thickness Meters
6+00	Finished Original	0 552 0 554	-0 002	0 561 0 561	0 000	0 571 0 571	0 000	0 580 0 581	-0 001	0 590 0 592	-0 002
6+50	Finished Original	0 495 0 495	0 000	0 500 0 504	-0 004	0 513 0 513	0 000	0 519 0 520	-0 001	0 526 0 529	-0 003
7+00	Finished Original	0 440 0 440	0 000	0 445 0 446	-0 001	0 454 0 454	0 000	0 460 0 462	-0 002	0 469 0 471	-0 002
7+50	Finished Original	0 379 0 380	-0 001	0 385 0 387	-0 002	0 392 0 394	-0 002	0 399 0 401	-0 002	0 407 0 410	-0 003
8+00	Finished Original	0 316 0 317	-0 001	0 322 0 324	-0 002	0 332 0 332	0 000	0 338 0 340	-0 002	0 344 0 345	-0 001
8+50	Finished Original	0 250 0 250	0 000	0 256 0 256	-0 003	0 267 0 268	-0 001	0 273 0 275	-0 002	0 284 0 286	-0 002
9+00	Finished Orginal	0 189 0 190	-0 001	0 192 0 197	-0 005	0 206 0 206	0 000	0 213 0 215	-0 002	0 222 0 225	-0 003
9+50	Finished Original	0 126 0 128	-0 002	0 131 0 135	-0 004	0 145 0 146	-0 001	0 153 0 155	-0 002	0 162 0 164	-0 002
10+00	Finished Original	0 065 0 069	-0 004	0 075 0 078	-0 003	0 084 0 086	-0 002	0 092 0 094	-0 002	0 100 0 102	-0 002
10+50	Finished Original	0 008 0 008	0 000	0 014 0 014	0 000	0 024 0 024	0 000	0 033 0 033	0 000	0 044 0 044	0 000

AVG	-0 001	-0 002	-0 001	-0 001	-0 002
MAX	0 000	0 000	0 000	0 000	0 000
MIN	0 000	0 000	0 000	0 000	0 000
STD	0 001	0 002	0 001	0 001	0 001












Tennessee SPS-6 Project (470606)


Transverse Offset	LAYER	ELEVATION G.I. Meters	Finished THICKNESS Meters	ELEVATION G.I. Meters	Finished THICKNESS Meters	ELEVATION I.G. Meters	Finished THICKNESS Meters	ELEVATION I.G. Meters	Finished THICKNESS Meters	ELEVATION I.G. Meters	Finished THICKNESS Meters
0 -50	Finished Original	0.859	0.067	0.868	0.066	0.876	0.057	0.884	0.058	0.896	0.058
		0.792		0.802		0.819		0.826		0.838	
0+00	Finished Original	0.797	0.067	0.808	0.067	0.816	0.057	0.826	0.058	0.836	0.053
		0.730		0.742		0.759		0.768		0.783	
0+50	Finished Original	0.739	0.060	0.752	0.059	0.757	0.049	0.767	0.054	0.778	0.055
		0.679		0.693		0.708		0.713		0.723	
1+00	Finished Original	0.672	0.058	0.683	0.055	0.689	0.044	0.698	0.044	0.712	0.043
		0.614		0.628		0.645		0.654		0.669	
1+50	Finished Original	0.608	0.060	0.623	0.060	0.632	0.051	0.639	0.049	0.653	0.049
		0.548		0.563		0.581		0.590		0.604	
2+00	Finished Original	0.547	0.063	0.561	0.062	0.569	0.051	0.578	0.059	0.589	0.045
		0.484		0.499		0.518		0.519		0.544	
2+50	Finished Original	0.483	0.075	0.495	0.079	0.503	0.071	0.514	0.077	0.527	0.072
		0.408		0.416		0.432		0.437		0.455	
3+00	Finished Original	0.423	0.105	0.434	0.108	0.443	0.108	0.453	0.110	0.466	0.112
		0.318		0.326		0.335		0.343		0.354	
3+50	Finished Original	0.360	0.102	0.374	0.108	0.381	0.107	0.390	0.107	0.404	0.111
		0.258		0.266		0.274		0.283		0.293	
4+00	Finished Original	0.300	0.104	0.309	0.106	0.319	0.109	0.327	0.109	0.339	0.112
		0.196		0.203		0.210		0.218		0.227	
4+50	Finished Original	0.238	0.109	0.251	0.116	0.259	0.114	0.267	0.113	0.279	0.116
		0.129		0.135		0.145		0.154		0.163	
5+00	Finished Original	0.176	0.104	0.188	0.108	0.195	0.105	0.203	0.105	0.218	0.110
		0.072		0.080		0.090		0.098		0.108	
5+50	Finished Original	0.116	0.108	0.126	0.109	0.134	0.108	0.143	0.109	0.156	0.112
		0.008		0.017		0.026		0.034		0.044	

AVG	0.083	0.087	0.082	0.083	0.084
MAX	0.109	0.116	0.114	0.113	0.116
MIN	0.109	0.116	0.114	0.113	0.116
STD	0.021	0.023	0.028	0.027	0.029




















Tennessee SPS-6 Project (470607)



Transverse Offset	LAYER	ELEVATION 0.1 Meters	Finished THICKNESS Meters	ELEVATION 0.81 Meters	Finished THICKNESS Meters	ELEVATION 1.61 Meters	Finished THICKNESS Meters	ELEVATION 2.41 Meters	Finished THICKNESS Meters	ELEVATION 3.21 Meters	Finished THICKNESS Meters
0 -50	Finished Original	0 123 0 010	0 113 0 017	0 136 0 025	0 119 0 025	0 144 0 037	0 119 0 037	0 153 0 043	0 116 0 043	0 165 0 043	0 122
0+00	Finished Original	0 179 0 065	0 114 0 074	0 192 0 087	0 118 0 087	0 200 0 124	0 113 0 124	0 210 0 125	0 114 0 125	0 221 0 165	0 116
0+50	Finished Original	0 253 0 129	0 124 0 138	0 263 0 148	0 125 0 148	0 272 0 155	0 124 0 155	0 280 0 155	0 125 0 155	0 294 0 165	0 129
1+00	Finished Original	0 315 0 195	0 120 0 203	0 327 0 213	0 124 0 213	0 335 0 221	0 122 0 221	0 344 0 221	0 123 0 221	0 358 0 230	0 128
1+50	Finished Original	0 375 0 261	0 114 0 253	0 388 0 267	0 135 0 267	0 397 0 288	0 130 0 278	0 404 0 278	0 126 0 278	0 418 0 288	0 130
2+00	Finished Original	0 434 0 316	0 118 0 323	0 446 0 331	0 123 0 331	0 454 0 338	0 123 0 338	0 463 0 338	0 125 0 338	0 473 0 347	0 126
2+50	Finished Original	0 490 0 375	0 115 0 381	0 503 0 389	0 122 0 389	0 510 0 397	0 121 0 397	0 520 0 397	0 123 0 397	0 531 0 406	0 125
3+00	Finished Original	0 558 0 437	0 122 0 444	0 569 0 454	0 126 0 454	0 578 0 463	0 122 0 463	0 585 0 463	0 122 0 463	0 598 0 473	0 125
3+50	Finished Original	0 606 0 495	0 111 0 500	0 620 0 500	0 120 0 500	0 626 0 508	0 117 0 508	0 635 0 518	0 117 0 518	0 648 0 526	0 122
4+00	Finished Original	0 654 0 541	0 113 0 548	0 669 0 548	0 121 0 548	0 676 0 558	0 118 0 558	0 683 0 567	0 116 0 567	0 696 0 576	0 120
4+50	Finished Original	0 691 0 578	0 113 0 588	0 705 0 588	0 119 0 588	0 713 0 598	0 115 0 598	0 723 0 607	0 116 0 607	0 736 0 615	0 121
5+00	Finished Original	0 713 0 613	0 100 0 621	0 728 0 621	0 107 0 621	0 734 0 629	0 105 0 629	0 743 0 634	0 106 0 634	0 757 0 643	0 114
5+50	Finished Original	0 732 0 627	0 105 0 634	0 747 0 634	0 113 0 634	0 753 0 643	0 110 0 643	0 761 0 650	0 111 0 650	0 776 0 657	0 119

AVG	0 114	0 121	0 118	0 118	0 123
MAX	0 124	0 135	0 130	0 126	0 130
MIN	0 124	0 135	0 130	0 128	0 130
STD	0 006	0 007	0 006	0 005	0 005













Tennessee SPS-6 Project (470608)



Transverse Offset	Z LAYER	ELEVATION 0.4 Meters	Finished Thickness Meters	ELEVATION 0.83 Meters	Finished Thickness Meters	ELEVATION 1.63 Meters	Finished Thickness Meters	ELEVATION 2.74 Meters	Finished Thickness Meters	ELEVATION 3.99 Meters	Finished Thickness Meters
0-50	Finished Original	1.890 1.674	0.216 0.218	1.898 1.680	0.218 0.218	1.905 1.690	0.215 0.215	1.912 1.700	0.212 0.212	1.925 1.710	0.215 0.215
0+00	Finished Original	1.761 1.553	0.208 0.210	1.770 1.560	0.210 0.210	1.773 1.569	0.204 0.204	1.782 1.576	0.206 0.206	1.790 1.584	0.206 0.206
0+50	Finished Original	1.630 1.411	0.219 0.224	1.640 1.416	0.224 0.224	1.674 1.428	0.246 0.246	1.649 1.436	0.213 0.213	1.658 1.446	0.212 0.212
1+00	Finished Original	1.503 1.275	0.228 0.228	1.508 1.280	0.228 0.228	1.510 1.289	0.221 0.221	1.515 1.298	0.217 0.217	1.524 1.307	0.217 0.217
1+50	Finished Original	1.397 1.165	0.232 0.230	1.398 1.168	0.230 0.230	1.393 1.171	0.222 0.222	1.392 1.172	0.220 0.220	1.390 1.175	0.215 0.215
2+00	Finished Original	1.317 1.083	0.234 0.230	1.308 1.078	0.230 0.230	1.295 1.071	0.224 0.224	1.283 1.063	0.220 0.220	1.274 1.054	0.220 0.220
2+50	Finished Original	1.250 1.000	0.250 0.241	1.230 0.989	0.241 0.241	1.206 0.973	0.233 0.233	1.182 0.953	0.229 0.229	1.159 0.936	0.223 0.223
3+00	Finished Original	1.147 0.907	0.240 0.236	1.123 0.887	0.236 0.236	1.092 0.863	0.229 0.229	1.064 0.838	0.226 0.226	1.038 0.817	0.221 0.221
3+50	Finished Original	1.018 0.783	0.235 0.227	0.991 0.764	0.227 0.227	0.959 0.736	0.223 0.223	0.927 0.706	0.221 0.221	0.899 0.682	0.217 0.217
4+00	Finished Original	0.878 0.674	0.204 0.198	0.848 0.650	0.198 0.198	0.815 0.623	0.192 0.192	0.782 0.588	0.194 0.194	0.752 0.569	0.183 0.183
4+50	Finished Original	0.723 0.511	0.212 0.209	0.697 0.488	0.209 0.209	0.663 0.469	0.194 0.194	0.631 0.438	0.193 0.193	0.604 0.412	0.192 0.192
5+00	Finished Original	0.604 0.368	0.236 0.230	0.575 0.345	0.230 0.230	0.538 0.316	0.222 0.222	0.504 0.283	0.221 0.221	0.472 0.253	0.219 0.219
5+50	Finished Original	0.479 0.237	0.242 0.234	0.447 0.213	0.234 0.234	0.412 0.183	0.229 0.229	0.378 0.152	0.226 0.226	0.348 0.126	0.222 0.222

AVG	0.227	0.224	0.219	0.215	0.212
MAX	0.250	0.241	0.248	0.229	0.223
MIN	0.250	0.241	0.246	0.229	0.223
STD	0.014	0.012	0.015	0.011	0.012















Tennessee SPS-6 Project (470661)



Transverse Offset	# LAYER	ELEVATION 0.4 Meters	Finished Thickness Meters	ELEVATION 0.91 Meters	Finished Thickness Meters	ELEVATION 1.33 Meters	Finished Thickness Meters	ELEVATION 2.74 Meters	Finished Thickness Meters	ELEVATION 3.56 Meters	Finished Thickness Meters
0 -50	Finished Original	0.240 0.040	0.200 0.041	0.248 0.041	0.207 0.051	0.255 0.109	0.204 0.220	0.265 0.119	0.204 0.217	0.279 0.352	0.210 0.223
0+00	Finished Original	0.311 0.093	0.218 0.098	0.320 0.098	0.222 0.109	0.329 0.185	0.220 0.222	0.336 0.193	0.217 0.225	0.352 0.433	0.223 0.230
0+50	Finished Original	0.389 0.164	0.225 0.176	0.401 0.176	0.225 0.185	0.407 0.193	0.222 0.225	0.418 0.230	0.225 0.230	0.433 0.510	0.230 0.238
1+00	Finished Original	0.480 0.257	0.223 0.262	0.490 0.262	0.228 0.271	0.500 0.271	0.229 0.230	0.510 0.280	0.230 0.230	0.527 0.510	0.238 0.238
1+50	Finished Original	0.569 0.346	0.223 0.352	0.583 0.352	0.231 0.360	0.591 0.360	0.231 0.232	0.602 0.369	0.233 0.232	0.617 0.602	0.238 0.238
2+00	Finished Original	0.658 0.437	0.221 0.439	0.669 0.439	0.230 0.449	0.681 0.449	0.232 0.232	0.691 0.459	0.232 0.232	0.703 0.691	0.234 0.234
2+50	Finished Original	0.748 0.529	0.219 0.536	0.762 0.536	0.226 0.544	0.773 0.544	0.229 0.229	0.783 0.551	0.232 0.232	0.797 0.783	0.238 0.238
3+00	Finished Original	0.838 0.622	0.216 0.629	0.850 0.629	0.221 0.638	0.861 0.638	0.223 0.223	0.873 0.647	0.226 0.226	0.888 0.873	0.233 0.233
3+50	Finished Original	0.921 0.714	0.207 0.722	0.934 0.722	0.212 0.732	0.945 0.732	0.213 0.213	0.957 0.741	0.216 0.216	0.973 0.957	0.224 0.224
4+00	Finished Original	1.021 0.808	0.212 0.818	1.033 0.818	0.215 0.827	1.044 0.827	0.217 0.217	1.057 0.835	0.222 0.222	1.073 1.057	0.230 0.230
4+50	Finished Original	1.108 0.892	0.216 0.899	1.118 0.899	0.219 0.909	1.130 0.909	0.221 0.221	1.142 0.918	0.224 0.224	1.158 1.142	0.228 0.228
5+00	Finished Original	1.206 0.989	0.217 0.996	1.219 0.996	0.223 1.005	1.230 1.005	0.225 0.225	1.243 1.015	0.228 0.228	1.258 1.243	0.234 0.234
5+50	Finished Original	1.286 1.083	0.203 1.086	1.297 1.086	0.211 1.095	1.308 1.095	0.213 0.213	1.319 1.103	0.216 0.216	1.334 1.319	0.220 0.220

AVG	0.215	0.220	0.221	0.223	0.229
MAX	0.225	0.231	0.231	0.233	0.238
MIN	0.225	0.231	0.231	0.233	0.238
STD	0.008	0.007	0.008	0.008	0.008















Tennessee SPS-6 Project (470662)



Layer	Description	Start Elevation ft above sea level	Thickness inches	Elevation ft above sea level	Thickness inches	Elevation ft above sea level	Thickness inches	Elevation ft above sea level	Thickness inches
0-50	Finished Original	2.018 2.016	0.000	1.965 1.965	0.000	1.950 1.950	0.000	1.916 1.916	0.000
0+00	Finished Original	2.016 1.628	0.388	1.834 1.610	0.224	1.807 1.585	0.222	1.782 1.561	0.221
0+50	Finished Original	1.685 1.467	0.218	1.667 1.452	0.215	1.644 1.433	0.211	1.624 1.415	0.209
1+00	Finished Original	1.531 1.308	0.223	1.522 1.297	0.225	1.507 1.291	0.216	1.494 1.283	0.211
1+50	Finished Original	1.388 1.184	0.224	1.384 1.163	0.221	1.377 1.163	0.214	1.370 1.163	0.207
2+00	Finished Original	1.267 1.048	0.219	1.269 1.062	0.217	1.269 1.062	0.207	1.272 1.067	0.205
2+50	Finished Original	1.194 0.976	0.218	1.202 0.983	0.219	1.207 0.993	0.214	1.215 1.002	0.213
3+00	Finished Original	1.188 0.945	0.221	1.173 0.952	0.221	1.177 0.963	0.214	1.182 0.970	0.212
3+50	Finished Original	1.133 0.918	0.215	1.142 0.927	0.215	1.148 0.940	0.208	1.156 0.944	0.212
4+00	Finished Original	1.107 0.885	0.222	1.115 0.893	0.222	1.122 0.905	0.217	1.130 0.912	0.218
4+50	Finished Original	1.098 0.889	0.209	1.108 0.898	0.211	1.117 0.911	0.206	1.126 0.919	0.207
5+00	Finished Original	1.104 0.906	0.198	1.115 0.913	0.202	1.123 0.922	0.201	1.133 0.928	0.205
5+50	Finished Original	1.129 0.932	0.197	1.142 0.937	0.205	1.149 0.947	0.202	1.160 0.934	0.226

Avg	0.212	0.198	0.194	0.195	0.194
Max	0.388	0.225	0.222	0.226	0.223
Min	0.388	0.225	0.222	0.226	0.223
Std	0.077	0.060	0.059	0.059	0.059









APPENDIX D

PHOTOGRAPHS

	<u>Page №</u>
1 Condition Prior to Rehabilitation, Section 470601	D 2
2 Condition Prior to Construction, Section 470602	D 2
3 Skin Patch Overlay Within Section 470603	D 3
4 Sampling of Subgrade from the Test Pit	D 3
5 Cleaning Out Existing Joints in Concrete Pavement Prior to Overlay	D 4
6 Joint Maintenance Prior to Rehabilitation	D 4
7 Preconstruction Material Sampling	D 5
8 Polymer Modified Overlay on Inside Lane, Section 470661	D 5
9 Surface Layer on Inside Lane, Section 470604	D 6
10 Installation of Edge Drain, Section 470603	D 6
11 Diamond Grinding Machine	D 7
12 Blaw-Knox HMAC Laydown Machine	D 7
13 HMAC Laydown Process	D 8
14 Dement Construction Company's Asphalt Plant . .	D 8
15 Box Trailer Weighted to 50 Tons for Crack and Seat Process	D 9
16 Saw Cutting and Air Blasting HMAC Surface Layer	D 9
17 Sealing of HMAC Saw Cut	D 10
18 Postconstruction Coring	D 10
19 Elevation Measurements on Final Surface Layer	D 11
20 Material Storage for Law Engineering and the Materials Reference Library	D 11




Photo 1. Condition Prior to Rehabilitation, Section 470601



Photo 2. Condition Prior to Construction, Section 470602



Photo 3. Skin Patch Overlay Within Section 470603



Photo 4. Sampling of Subgrade from the Test Pit



Photo 5. Cleaning Out Existing Joints in Concrete Pavement Prior to Overlay



Photo 6. Joint Maintenance Prior to Rehabilitation



Photo 7. Preconstruction Material Sampling



Photo 8. Polymer Modified Overlay on Inside Lane, Section 470661



Photo 9. Surface Layer on Inside Lane, Section 470604



Photo 10. Installation of Edge Drain, Section 470603



Photo 11. Diamond Grinding Machine



Photo 12. Blaw-Knox HMAC Laydown Machine



Photo 13. HMAC Laydown Process



Photo 14. Dement Construction Company's Asphalt Plant



Photo 15. Box Trailer Weighted to 50 Tons for Crack and Seat Process



Photo 16. Saw Cutting and Air Blasting HMAC Surface Layer



Photo 17. Sealing of HMAC Saw Cut



Photo 18. Postconstruction Coring



Photo 19. Elevation Measurements on Final Surface Layer



Photo 20. Material Storage for Law Engineering and the Materials Reference Library