



U.S. Department
Of Transportation


**Federal Highway
Administration**

Memorandum

6300 Georgetown Pike
McLean, Virginia 22101

Subject: **ACTION:** LTPP Directive IMS-133
Amendment to Table 1 in IMS Directive I-133

Date: July 10, 2007

From: Jack Springer 
Long Term Pavement Performance Team

Reply to
Attn of: HRDI-13

To: Dr. Frank Meyer, PM - LTPP North Atlantic Regional Contract
Dr. Frank Meyer, PM - LTPP North Central Regional Contract
Mr. Mark Gardner, PM - LTPP Southern Regional Contract
Mr. Kevin Senn, PM - LTPP Western Regional Contract

Attached is an amendment to Table 1 found in IMS Directive I-133. This amendment updates Table 1 to correct the dates for MON_DIS_PADIAS and SMP. Please ensure that all personnel involved with the IMS are aware of this amendment

Should you have any questions or would like to discuss this directive, please do not hesitate to contact me at 202-493-3144.

Attachments (1)

FHWA:HRDI-13:JSpringer:mdeeney:493-3144:7/10/07

File: c:/mdeeney/directive/ims/I-133revdir.doc

cc:

Dr. Gonzalo Rada
Gary Elkins
Venna Prabhakar
Gabe Cimini
Linda Valencia-McDonald
Directive Binder
LTPP Team
Official file
Chron

Table 1. Pavement performance database closeout schedule.

Module/Tables	Completion Dates						Notes
	Close-Out Data Study	Final QC Release	Resolve Data Issues	Database QC Processing	Interim Review Extraction	Final Upload and Region DB Freeze	
Dynamic Load / DLR_*	NA	NA	NA	NA	NA	NA	Weaver study final data review; TSSC update CN centrally
Backcalculation/ MON_DEFL_FLX_* MON_DEFL_RGD_*	NA	NA	NA	NA	NA	NA	Frozen with Data Release 19 – no updates
Inventory/ INV*	03/01/07	06/01/07	06/30/07	08/01/07	NA	08/07/07	
Monitor/ MON_DRAIN_*	06/05/07	06/01/07	06/30/07	08/1/07	NA	08/07/07	Close-out study performed after 2006 upload
SPS/ SPS*	06/01/07	06/10/07	10/26/07	01/25/08	02/03/08	08/05/08	
Monitor/ MON_RUT	07/20/07	08/01/07	09/30/07	12/15/07	02/03/08	08/05/08	
Monitor/ MON_DIS_PADIAS*	02/29/08	06/01/08	06/30/08	07/30/08	NA	08/05/08	Ecompx performs close-out data study, review of available manual distress surveys also included
SMP / SMP_*	08/25/07	11/15/07	12/21/07	02/02/08	03/17/08	08/05/08	TSSC load, QC, and update new moisture and frost CP tables centrally.
Rehabilitation/ RHB*	11/30/07	01/31/08	03/21/08	05/23/08	05/27/08	08/05/08	
Monitoring / MON_PROFILE_*	12/21/07	01/31/08	04/18/08	05/23/08	05/27/08	08/05/08	TSSC load profile measurements performed after August 5, 2008 upload.
Monitor/ MON_FRICTION	01/31/08	02/31/08	03/17/08	04/28/08	06/19/08	08/05/08	TSSC load and process friction data not included in the 2008 upload

Table 1. Pavement performance database closeout schedule. (Continued)

Module/Tables	Completion Dates						Notes
	Close-Out Data Study	Final QC Release	Resolve Data Issues	Database QC Processing	Interim Review Extraction	Final Upload and Region DB Freeze	
Traffic Monitoring / Out-of-Study sections in the traffic database as of July 1, 2007	01/29/08	02/17/08	07/04/08	07/25/08	NA	08/05/08	Needed changes to this data performed by TSSC after August 2008 upload. Traffic monitoring data is a no manual upgrade process.
Monitor / MON_DEFL_*	02/17/08	02/31/08	05/27/08	08/25/08	11/25/08	02/03/09	
Traffic/ TRF_HIST_*	11/21/08	11/21/08	01/20/09	01/30/09	NA	02/03/09	Small amount of corrections anticipated
Traffic / TRF_CALIB*, TRF_EQUIP*, TRF_BASIC_INFO	10/17/08	11/21/08	01/20/09	01/30/09	NA	02/03/09	
Traffic Monitoring / Other Sections	11/14/08	11/21/08	07/24/09	08/03/09	02/03/09	08/04/09	Data from August 2008 upload included in the final data study
Materials / TST_*	12/05/08	11/21/08	07/03/09	07/25/09	02/03/09	08/04/09	
Automated Weather Station/ AWS_*	12/12/08	11/21/08	07/03/09	07/25/09	02/03/09	08/04/09	
Monitor / MON_DIS_AC_REV MON_DIS_CRCR_REV MON_DIS_JPCP_* Other MON_DIS*	02/20/09	02/20/09	07/03/09	07/27/09	NA	08/04/09	Manual distress data
Traffic / TRF_MON_EST_ESAL	04/01/09	04/01/09	07/24/09	08/03/09	NA	08/04/09	
Maintenance/ MNT*	04/17/09	05/01/09	07/17/09	07/27/09	NA	08/04/09	