

# PAVEMENT PERFORMANCE PROGRAM DIRECTIVE



For the Technical Direction of the LTPP Program



**Program Area:** Information Management System

**Directive Number:** IMS-36 (Draft)

**Date:** 2 November 1995

**Subject:** Data Processing Schedule

As a result of discussions with the regional and technical IMS staff at the IMS Review Meeting that was held in October, a schedule of data processing activities have been developed. The attached schedule has been devised based on the recommendations from the IMS meeting. Due to some changes in dates from what was discussed at the meeting, this directive is submitted as a draft for your review and comments. If you have any comments about the schedule, please forward it to this office by 17 November.

Details of off-line data and expected status reporting for items such as film, video, diskettes, etc., will be addressed separately.

-----  
Approving Official  
Monte Symons, Team Leader  
LTPP Operations

**2 NOVEMBER 1995**  
**IMS DIRECTIVE 36 (DRAFT)**  
**REGIONAL DATA PROCESSING ACTIVITIES**

<b><u>ACTIVITY</u></b>	<b><u>DEADLINE</u></b>
End of data collection	6/3/96
End of GPS & SPS data entry (all data to end of '95 and as much of '96 data as possible)	4/1/96
Start using Tracker software to report data status	1/96
First SPS QC completion & upload to NIMS SPS 3,4 SPS 1,2,5,6,7,8	12/29/95 1/31/96
Complete GPS QC checks for data entered to 4/1/96	6/3/96
Complete SPS QC checks for data entered to 4/1/96	6/3 /96
Complete SMP data processing for at least first round	6/3/96
Complete AWS data processing	6/3/96
Complete Montinored traffic data processing and QC (All non-SI data to end of '95)	6/3/96
Submit complete regional data status	6/3/96