LONG TERM PAVEMENT PERFORMANCE PROGRAM DIRECTIVE

For the Technical Direction of the LTPP Program

Program Area: Monitoring Directive Number: P-13

Date: September 17, 1996 Supersedes: n/a

Subject: Implementation of New Profilers and PROQUAL v2.0 Software

---

In order to minimize disruptions to the current RCOC profiler data collection schedules and to introduce the new profilers and related software into operation without causing a data back-log, the following equipment, software and data processing implementation schedule has been established:

- **October 11, 1996**: Complete comparison of old/new profilers and dipstick in accordance to LTPP Directive P-12; use PROQUAL v2.0 on both new and old profilers for purposes of this comparison.

- **October 14, 1996**: **STOP** using PROQUAL v1.x and begin using new profilers and PROQUAL v2.0.

- **October 31, 1996**: Filter all data files generated by PROQUAL v1.x into RIMS and complete quality control of these data -- Level A through E checks.

- **November 1, 1996**: Transmit PROQUAL v1.x output files to SAIC -- *.ZIP and MON_PROFILE_MASTER table to SAIC for upload and units conversion.

- **December 2, 1996**: Begin using revised filter and coordinate with single user ORACLE for NT -- revised filter to local _DATA table; no *.ZIP files.

Strict adherence to this schedule is mandatory. Any problems which may compromise this schedule should be immediately brought to the attention of Mr. Anotonio Nieves Torres at the FHWA LTPP Division Office.

Prepared by: Antonio Nieves Torres Approved by: _____

Monte Symons,
LTPP Team Leader