

LONG-TERM PAVEMENT PERFORMANCE PROGRAM DIRECTIVE



For the Technical Direction of the LTPP Program



Program Area: Information Management System

Directive Number: IMS-19 (Supersedes Directive IMS-15)

Date: 20 May 1994

Subject: Revised Schedule of Data Transfer to TRB

Attached is the revised schedule for the transfer of SPS data from the regional LTPP offices to the NIMS at TRB in preparation for the sixth ILTPP public data release.

The new schedule provides more time for the regional offices to execute the QA/QC checks and to provide the necessary corrections and comments before transferring the data to the NIMS.

The target date for the completion of the sixth data release at the NIMS is mid September.

The data modules or tables specified in this schedule have to be forwarded via express mail for next day morning delivery to TRB.

Please check with Penny Passikoff, the IMS Administrator, for any details of the data transfers, before the deadline.

Approving Official
Paul Teng, Chief LTPP Division

**LTPP IMS DIRECTIVE 19
IMS DATA TRANSFER SCHEDULE
SIXTH LTPP DATA RELEASE**

DATA MODULE -----	COMPLETE DATA ENTRY -----	COMPLETE QA/ TRANS. TO NIMS -----	DATA IN NIMS -----
Inventory, Testing, Experiment_Section (SPS)	5/23/94	6/6/94	6/17/94
SPS 1,2,5,6	6/6/94	7/5/94	7/15/94
SPS 3,4,7,8	7/1/94	7/18/94	7/29/94