

# LONG-TERM PAVEMENT PERFORMANCE PROGRAM DIRECTIVE



For the Technical Direction of the LTPP Program



**Program Area:** Information Management System

**Directive Number:** IMS-15 (Supersedes Directive IMS-13)

**Date:** February 23, 1994

**Subject:** Revised Schedule of Data Transfer to TRB

---

Attached is the revised schedule for the transfer of all the available GPS and SPS data from the regional LTPP offices to the NIMS at TRB in preparation for the sixth IMS public data release.

The regional offices are responsible for using the extra time for execution of the QA/QC checks and for providing the necessary corrections and comments before sending the data to the NIMS.

The data transfers begin on March 7, and end on June 20, spreading the uploads over a three and a half month period. The target date for the completion of the sixth data release at the NIMS is first week in September.

The data modules or tables specified in this schedule have to be forwarded via express mail for next day morning delivery, by given Monday, to arrive at TRB by the following Tuesday.

Please check with Penny Passikoff, the IMS Administrator, for any details of the data transfers, before the deadline.

---

Approving Official  
Paul Teng, Chief LTPP Division

**LTPP IMS DIRECTIVE 15  
IMS DATA TRANSFER SCHEDULE  
SIXTH LTPP DATA RELEASE**

<b>DATA MODULE</b> -----	<b>COMPLETE DATA ENTRY</b> -----	<b>COMPLETE QA TRANSFER TO NIMS</b> -----	<b>DATA IN NIMS</b> -----
<b>Final Changes to Experiment_Section to PCS/LAW</b>	<b>-</b>	<b>3/1/94</b>	<b>3/10/94</b>
<b>Profile (GPS &amp; SPS)</b>	<b>3/7/94</b>	<b>3/7/94</b>	<b>3/21/94</b>
<b>Inventory (GPS), Traffic</b>	<b>3/14/94</b>	<b>3/21/94</b>	<b>3/28/94</b>
<b>FWD (GPS &amp; SPS)</b>	<b>3/28/94</b>	<b>3/28/94</b>	<b>4/11/94</b>
<b>Testing, L05, Experiment_Section (GPS)</b>	<b>4/11/94</b>	<b>4/25/94</b>	<b>5/9/94</b>
<b>Distress, Friction, Rehabilitation, Rut, Maintenance (GPS)</b>	<b>5/2/94</b>	<b>5/9/94</b>	<b>5/23/94</b>
<b>Inventory, Testing, Experiment_Section (SPS)</b>	<b>5/23/94</b>	<b>6/6/94</b>	<b>6/20/94</b>
<b>All other SPS</b>	<b>6/6/94</b>	<b>6/20/94</b>	<b>7/5/94</b>

**Other Instructions:**

- o All data transfers to NIMS are to be made for NEXT DAY MORNING DELIVERY.**
- o Tables L05 and Experiment\_Section for GPS are to be frozen from 4/25/94 to 5/9/94.**
- o Tables L05 and Experiment\_Section for SPS are to be frozen from 6/6/94 to 6/20/94.**
- o Freeze Profile data entry/change for GPS and SPS from 3/7/94 until further notice.**
- o Freeze FWD data entry/change for GPS and SPS from 3/28/94 until further notice.**