

PAVEMENT PERFORMANCE PROGRAM DIRECTIVE



For the Technical Direction of the LTPP Program



Program Area: Information Management System

Directive Number: IMS-30

Date: 31 May 1995

Subject: Directions and Schedule for the Release of GPS
Asphalt Concrete Resilient Modulus (LTPP Protocol
P07) Testing Data

The attached LTPP Program Directive IMS-30 provides directions and a schedule for the release of Asphalt Concrete Resilient Modulus (LTPP Protocol P07) data for the GPS program. The activities outlined in this directive should be carried out as soon as possible by all responsible parties.

TRB

Delete ALL data from the NIMS for the following tables:

TST_AC07_A
TST_AC07_B
TST_AC07_A_WK
TST_AC07_A_SUM

This data does not have to be archived. This should be accomplished by **9 June 1995**.

RCOC's

It is assumed that all P07 data for the GPS program has been entered by the RCOC's. Prior to initiating the release of the P07 data, the FHWA TAC must perform "Beta" testing of the resilient modulus QA checks on the latest data set. Therefore, it will be necessary to upload all P07 data to the NIMS by 9 June 1995. It is recommended that the RCOC's run the current QA checks prior to uploading the data to the

NIMS and provide the FHWA LTPP TAC with feedback/input concerning the results of this process. All comments and suggestions will be considered during the evaluation of the QA checks. The evaluation is scheduled to take two weeks with revised QA checks to be issued by 30 June 1995.

After the RCOC's receive the revised QA checks, one month has been allocated to perform the QA checks (i.e. data release) at the Regional level. At the conclusion of this process, the data will again be uploaded to the NIMS and the data release performed at the National level. An additional month has been allocated for this effort. Table 1 contains a schedule of activities to be conducted to complete this process.

Approving Official
Monte Symons, Team Leader
Pavement Performance Division

Table 1. Schedule for P07 data release.

Task #	Activity	Responsible Agency	Expected Completion Date	Status
1	Delete all P07 Data from the NIMS	TRB	9 June 1995	
2	Upload P07 Data from the RIMS to the NIMS	Braun Intertec BRE PMS	9 June 1995	
3	Perform Beta Testing of P07 QA Checks	PCS/LAW	23 June 1995	
4	Revise QA Checks	SAIC	30 June 1995	
5	Perform Regional Data Release and Upload Data to NIMS	Braun Intertec BRE PMS	31 July 1995	
6	Perform National Data Release	ERES	31 August 1995	